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GENERAL CONDITIONS OF CONTRACT
A.

Definitions
I.

The Contract means the documents comprising the bid and acceptance thereof and
the formal agreement executed between DIMTS and the Contractor, together with
the documents referred to therein including these conditions, the specifications,
designs, drawings and instructions issued from time to time by DIMTS and all these
documents taken together, shall be deemed to form one contract.

II.

In the contract, the following expressions shall, unless the context otherwise requires,
have the meanings, hereby respectively assigned to them:(i) The expression ‘works or work’ shall, unless there be something either in the subject or
context repugnant to such construction, be construed and taken to mean the works by or
by virtue of the contract contracted to be executed whether temporary or permanent, and
whether original, altered, substituted, or additional.
(ii) The ‘Site’shall mean the land/or other places on, into or through which work is to be
executed under the contract or any adjacent land, path or street through which work is to
be executed under the contract or any adjacent land, path or street which may be
allotted or used for the, purpose of carrying out the contract.
(iii) The ‘Contractor’ shall mean the individual, firm or company, whether incorporated or
not, undertaking the works and shall include the authorised representatives/employees of
such individual or the persons composing such firm-or company, or the successors of
such firm or company and the permitted assigns of such individual, firm or company.
(iv) DIMTS’s Representative means the Engineer/Officer of DIMTS who shall supervise
and be incharge of the work.
(v) ‘Government’shall mean the Government of National Capital Territory of Delhi or
Government of India as the case may be.
(vi) ‘Accepting Authority’shall mean the Managing Director cum CEO, DIMTS Ltd.
(vii) ‘Excepted Risk’are risks due to riots (other than those on account of contractor's
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities,
civil war, rebellion revolution, insurrection, military or usurped power, any acts of
Government, damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has no control and
accepted as such by the Accepting Authority or causes solely due to use or occupationby
DIMTS/Government of the part of the works in respect of which a certificate of completion
has been issued or a cause solely due to DIMTS’s faulty design of works.
(viii) ‘Market Rate’ shall be the rate as decided by DIMTS/DIMTS’s Representative on the
basis of the cost of materials and labour at the site where the work is to be executed
plus the percentage mentioned inAppendix to Bidto cover, all overheads and profits.
(ix) Tendered value/Contract Pricemeans the value of the entire work as stipulated in
the letter of acceptance.

III.

Scope and Performance
Where the context so requires, words imparting the singular only also include the
plural and vice versa. Any reference to masculine gender shall whenever required
include feminine gender and vice versa.
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IV.

Headings and Marginal notes to these General Conditions of Contract shall not be
deemed to form part thereof or be taken into consideration in the interpretation or
construction thereof or of the contract.

V.

The work to be carried out under the Contract shall, except as otherwise provided in
these conditions, include all labour, materials, tools, plants, equipment and transport
which may be required in preparation of and for and in the full and entire execution
and completion of the works. The descriptions given in the Bill of Quantities shall,
unless otherwise stated, be held to include wastage on materials, carriage and
cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position
and all other labour necessary in and for the full and entire execution and
completion of the work as aforesaid in accordance with good practice and
recognized principles.

VI.

The Contractor shall be deemed to have satisfied himself before bidding as to the
correctnessand sufficiency of bid for the works and of the rates and prices quoted in the
Schedule of Quantities, which rates and prices shall, except as otherwise provided,
cover all his obligations under the Contract and all matters and things necessary for the
proper completion and maintenance of the works.

VII

Discrepancies and Adjustment of Errors
The several documents forming the Contact are to be taken as mutually explanatory
of one another, detailed drawings being followed in preference to small scale
drawing and figured dimensions in preference to scale and special conditions in
preference to General Conditions.
In the case of ambiguities or discrepancies, the priority of the documents forming
the contract shall be as follows:
(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)

The Contract Agreement
The letter of acceptance
The Tender
Special/Additional Conditions of Contract
General Conditions of Contract
The Technical Specifications
Drawings
Priced Bill of Quantities
Any other document forming part of contract as may be specified in the
contract agreement

If there are varying or conflicting provisions made in any one document forming part of the
contract, the Accepting Authority shall be the deciding authority with regard to the intention
of the document and his decision shall be final and binding on the contractor.
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Any error in description, quantity or rate in Bill of Quantities(BOQ) or any omission there from
shall not vitiate the Contract or release the Contractor from the execution of the whole or any
part of the works comprised therein according to drawings and specifications or from any of
his obligations under the contract.
B.

CLAUSES OF CONTRACT

1.

Performance Guarantee :

1.1

The contractor shall Submit an irrevocable Performance Guarantee of 5% (Five
percent) of the contract price in addition to other deposits mentioned elsewhere in the
contract for his proper performance of the contract agreement (not withstanding and/or
withoutprejudice to any other provisions in the contract) within 07 days from the date of
issue of letter of acceptance. This period can be further extended by DIMTS up to a
maximum period as specified in Appendix to Bid on written request of the contractor stating
the reason for delays in procuring the Performance Guarantee, to the satisfaction of
DIMTS. This guarantee shall be in the form of in cash(if the guarantee amount is less
than Rs.10,000/-); or in the form of Demand Draft of any Nationalized/Scheduled Indian
Bank payable at New Delhi/Delhi in favour of DIMTS Ltd. (in case the guarantee amount
is less than Rs.1,00,000/-); or in the form of Government Securities or Fixed Deposit
Receipts of any scheduled Indian Bank pledged in favour of DIMTS Ltd. or in the form of
Bank Guarantee from any Nationalized Indian Bank/any RBI approved Scheduled Indian
Bank. The format of Bank Guarantee shall be strictly in accordance with the format of
Performance Security as provided in “Instructions to Bidders”.

1.2

The performance guarantee shall be valid upto a period 60 days beyond the completion
of work.In case the time for completion of work gets enlarged, the contractor shall extend
performance guarantee to cover such enlarged time for completion of work. The
performance guarantee shall be returned to Contractor (without any interest) after 60
days from the completion of work or till final bill has been paid whichever is later.

1.3

DIMTS shall not make a claim under the performance guarantee except for amounts to
which DIMTS is entitled under the contract (not withstanding and/or without prejudice to
any other provisions in the contract) in the event of:
(a)

(b)

(c)

Failure by the contractor to extend the validity of the Performance Guarantee as
described herein above, in which event DIMTS may claim the full amount of the
Performance Guarantee.
Failure by the contractor to pay DIMTSany amount due, either as agreed by the
contractor or determined under any of the Clauses/Conditions of the agreement,
within 30 days of the service of notice to this effect by DIMTS.
In the event of the contract being determined or rescinded under any of provisions
of the agreement, the performance guarantees shall stand forfeited in full and
shall be absolutely at the disposal of DIMTS.
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Recovery of Security DepositThe successful bidder (hereinafter called the contractor) shall permitDIMTS at the time of
making any payment to him for work done under the contract to deduct a sum at the rate
of 5% of the gross amount of each running bill till the sum deposited reaches the 5% of
the contract price of the work. Such deductions will be made and held by DIMTS by way of
Security Deposit.
All compensations or the other sums of money payable by the contractor to DIMTS under
the terms of this contract may be deducted from his security deposit or from any sums
which may be due to or maybecome due to the contractor by DIMTS on any account
whatsoever and in the event of his Security Deposit being reduced by reason of any such
deductions, the contractor shall within 10 days make good or replenish any sum or sums
which may have been deducted.
The security deposit as deducted above can be released against irrevocable bank
guarantee issued by a scheduled bank on its accumulation to a minimum of Rs. 5 lakh
subject to the condition that amount of such bank guarantee, except last one, shall not be
less than Rs. 5 lakh.
50% of the security deposit as deducted above shall be released to contractor after issue of
Completion Certificate by DIMTS and balance 50% of security deposit shall be released to
contractor after issue of Performance Certificate after end of defects liability period or till the
final bill has been paid whichever is later.

3.

Compensation for Delay
If the contractor fails tomaintain the required progress in terms of clause 8 or tocomplete the
work and clear the site on or before the contract or extended date of completion, he shall
without prejudice to any other right or remedy available under the law to DIMTS on
account of such breach, pay as agreed compensation the amount calculated at the rates
stipulated below as DIMTS(whose decision in writing shall be final and binding) may decide
on the amount of tendered value of the work for every completed day/month (as applicable)
that the progress remains below that specified in Clause 8 or that the work remains
incomplete.
This will also apply to items or group of items for which a separate period of completion has
been specified.
(i) Compensation for delay of work: @ 1.5 % of the contract price per month of delay to be
computed on per day basis
Provided always that the total amount of compensation for delay to be paid by the
Contractor under this Condition shall not exceed 10% of the contract price of work or of
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the contract price of the item or group of items of work for which a separate period of
completion is originally given.
The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with DIMTS. In case, the contractor does not
achieve aparticular milestone mentioned in the Appendix to Bid or the re-scheduled
milestone(s) in terms of Clause 8 hereof, the amount shown against that milestone(in
the appendix to Bid) shall be withheld, to be adjusted against the compensation levied
at the final grant of extension of time. With-holding of this amount on failure to achieve
a milestone, shall be automatic without any notice to the contractor. However, if the
contractor catches up with the progressof work on the subsequent milestone(s), the
withheld amount shall be released. In case the contractor fails to make up for the delay
in subsequent milestone(s), amount mentioned against each milestone missed
subsequently also shall be withheld. However, no interest, whatsoever, shall be payable
on such withheld amount.
4.

Incentive for early completion
In case, the contractor completes the work ahead of scheduled completion time, a bonus
@ 1% (one per cent) of the contract price per month computed on per day basis, shall be
payable to the contractor, subject to a maximum limit of 5% (five per cent) of the contract
price. The amount of bonus, if payable, shall be paid along with final bill after completion
of work. Provided always that provision of this Clause shall be applicable only when so
provided in Appendix to Bid.

5.

When Contract can be Determined

5.1

Subject to other provisions contained in this clause, DIMTS may, without prejudice to its
any other rights or remedy against the contractor in respect of any delay, inferior
workmanship, any claims for damages and/or any other provisions of this contract or
otherwise, and whether the date of completion has or has not elapsed, by notice in
writing absolutely determine the contract in any of the following cases:
(i)

If the contractor having been served by DIMTS a notice in writing to rectify,
reconstruct or replace any defective work or that the work is being performed in an
inefficient or otherwise improper or un-workmanlike manner shall omit to comply with
the requirement of such notice for a period of seven days thereafter.
(ii) If the contractor has, without reasonable cause, suspended the progress of the work
or has failed to proceed with the work with due diligence so that in the opinion of
DIMTS (which shall be final and binding) he will be unable to secure completion of
the work by the scheduled date for completion and continues to do so after a notice
in writing of seven days from DIMTS.
(iii) If the contractor fails to complete the work within the stipulated date or items of work
with individual date of completion, if any stipulated, on or before such date(s) of
completion and does not complete them within the period specified in a notice given
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in writing in that behalf by DIMTS.
(iv) If the contractor persistently neglects to carry out his obligations under the contract
and/ or commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days
after a notice in writing is given to him in that behalf by DIMTS.
(v) If the contractor shall offer or give or agree to give to any person in service of
DIMTS, or to any other person on its behalf any gift or consideration of any kind as
an inducement or reward for doing or forbearing to do or for having done or forborne
to do any act in relation to the obtaining or execution of this or any other contract for
DIMTS.
(vi) If the contractor shall enter into a contract with DIMTS, in connection with which
commission has been paid or agreed to be paid by him or to his knowledge, unless
the particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to DIMTS.
(vii) If the contractor being an individual, or if a firm, any partner thereof shall at any time
be adjudged insolvent or have a receiving order or order for administration of his
estate made against him or shall take any proceedings for liquidation or composition
(other than a voluntary liquidation for the purpose of amalgamation or reconstruction)
under any Insolvency Act for the time being in force or make any conveyance or
assignment of his effects or composition or arrangement for the benefit of his
creditors or purport so to do, or if any application be made under any Insolvency Act
for the time being in force for the sequestration of his estate or if a trust deed be
executed by him for benefit of his creditors.
(viii) If the contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wound up or if a receiver or a manager on behalf of
a creditor shall be appointed or if circumstances shall arise which entitle the court or
the creditor to appoint a receiver or a manager or which entitle the court to make a
winding up order.
(ix) If the contractor shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.
(x) If the contractor assigns, transfers, sublets (engagement of labour on a piecework
basis or of labour with materials not to be incorporated in the work, shall not be
deemed to be subletting) or otherwise parts with or attempts to assign, transfer,
sublet or otherwise parts with the entire works or any portion thereof without the prior
written approval of DIMTS.
(xi) If the work is not started by the contractor within I/8th of the stipulated time for
completion of work.
5.2

When the contractor has made himself liable for action under any of the cases aforesaid,
DIMTS shall have powers:
(i)

To determine the contract as aforesaid (of which termination notice in writing to
the contractor by DIMTS shall be conclusive evidence). Upon such determination,
the Security Deposit already recovered and Performance Guarantee under the
contract shall be liable to be forfeited and shall be absolutely at the disposal of
DIMTS.

(ii)

To award the unexecuted work to another contractor after giving notice to the
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contractor to measure up the work already executed(if any) within given
timeframe as may be specified by DIMTS. The contractor, whose contract is
determined as above, shall not be allowed to participate in the bidding process, if
any, for the balance work.
5.3

In the event of above courses being adopted by DIMTS, the contractor shall have no claim
to compensation for any loss sustained by him by reasons of his having purchased or
procured any materials or entered into any engagements or made any advanceson account
or with a view to the execution of the work or the performance of the contract. And in case
action is taken under any of the provision aforesaid, the contractor shall not be entitled to
recover or be paid any sum for any work thereof or actually performed under this contract
unless and until DIMTS’s Representative has certified in writing the performance of such
work and the value payable in respect thereof and he shall only be entitled to be paid the
value so certified.

6.

In case, the work cannot be started due to reasons not within the control of the contractor
within 1/8th of the stipulated time for completion of work, either party may terminate/close
the contract. In such eventuality, the Performance Security of the contractor shall be
refunded but no payment on account of interest, loss of profit or damages etc. shall be
payable at all.

7.

Contractor liable to pay Compensation even if action not taken under Clause 5
In any case in which any of the powers conferred upon DIMTS by Clause-5 hereof, shall have
become exercisable and the same are not exercised, the non-exercise thereof shall not
constitute a waiver of any of the conditions hereof and such powers shall notwithstanding
be exercisable in the event of any future case of default by the contractor and the liability of
the contractor for compensation shall remain unaffected. In the event of DIMTS exercising
all or any of the powers vested in it under the precedingclause it may, if it so desires, after
giving a notice in writing to the contractor, take possessionof (or at the sole discretion of
DIMTS which shall be final and binding on thecontractor) use as on hire (the amount of the
hire money being also in the final determinationof DIMTS) all or any tools, plant, materials
and stores, in or upon the works, or the site thereof belonging to the contractor, or
procured by the contractor and intended to be used for the execution of the work/or any
part thereof, paying or allowing for the same in account at the contract rates, or, in the
case of these not being applicable, at current market rates to be certified by DIMTS, whose
certificate thereof shall be final, and binding on the contractor, or other authorized agent
to remove such tools, plant, materials, or stores from the premises (within a time to be
specified in such notice). In the event of the contractor failing to comply with any such
requisition, DIMTS may remove them at the contractor's expense or sell them by auction or
private sale on account of the contractor’s risk in all respects and the certificate of DIMTS
as to the expenses of any such removal and the amount of the proceeds and expenses of
any such sale shall be final and conclusive against the contractor.

8.

Time and Extension for Delay
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The time allowed for execution of the Works as specified in the Appendix to Bid or the
extended time in accordance with these conditions, as the case may be, shall be essence of
the Contract. The execution of the works shall commence from such time period as
mentioned in Appendix to Bid or from the date of handing over of the-site whichever is later.
If the Contractor commits default in commencing the execution of the work as aforesaid,
DIMTS shall, without prejudice to any other right or remedy available in law or under the
contract, be at liberty to forfeit the performance guarantee absolutely.
8.1

Within 07 days of issue of letter of acceptance, the Contractor shall submit a Time and
Progress Chart/Work programme for each mile stone and get it approved by DIMTS.
The Chart shall be prepared in direct relation to the time stated in the Contract
documents for completion of items of the works. It shall indicate the forecast of the dates
of commencement and completion of various trades of sections of the work and may be
amended as necessary by agreement between DIMTS and the Contractor within the
limitations of time imposed in the Contract documents, and further to ensure good
progress during the execution of the work, the contractor shall in all cases in which the
time allowed for any work, exceeds one month (save for special jobs for which a
separate programme has been agreed upon) complete the work as per mile stones
given in Appendix to Bid.

8.2

If the work(s) be delayed by any of the force majeure events as below (i)

(ii)
(iii)
(iv)
(v)
(vi)

riots (other than those on account of contractor's employees), war (whether
declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion
revolution, insurrection, military or usurped power, any acts of Government,
damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods
abnormally bad weather, or
serious loss or damage by fire, or
civil commotion, local commotion of workmen, strike or lockout, affecting any of
the trades employed on the work, or
delay on the part of other contractors or tradesmen engaged by DIMTS in
executing work not forming part of the Contract, or
any other cause which, in the absolute discretion of DIMTS is beyond the
Contractor's control,

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to DIMTS but shall nevertheless use constantly
his best endeavors to prevent or make good the delay and shall do all that may be
reasonably required to the satisfaction of DIMTS to proceed with the works.
8.3

Request for rescheduling of Mile stones and extension of time, to be eligible for
consideration, shall be made by the Contractor in writing within fifteen days of the
happening of the event causing delay. The Contractor may also, if practicable, indicate
in such a request the period for which extension is desired.

GCC- 8

Installation of Speed calming Strips on Mathura Road

GCC

8.4

In any such case DIMTS may give a fair and reasonable extension of time and
reschedule the mile stones for completion of work. Such extension shall be
communicated to the Contractor by DIMTS in writing within a reasonable time of receipt
of such request. Non application by the contractor for extension of time shall not be a bar
for giving a fair and reasonable extension by DIMTS and this shall be binding on the
contractor.

9.

Measurement of work done
DIMTS shall, except as otherwise provided, ascertain and determine by measurement,
the value in accordance with the contract of work done.
All measurement of all items having financial value shall be entered in Measurement
Book and/or level field book so that a complete record is obtained of all works
performed under the contract.
All measurements shall be taken jointly by DIMTS’s Representative or his authorised
representative and by the contractor or his authorised representative from time to time
during the progress of the work and such measurements shall be signed and dated by
DIMTS’s Representative and the contractor or their representatives in token of their
acceptance. If the contractor objects to any of the measurements recorded, a note shall
be made to that effect with reason and signed by both the parties.
If for any reason the contractor or his authorized representative is not available and the
work of recording measurements is suspended by DIMTS’s Representative or his
representative, DIMTS shall not entertain any claim from contractor for any loss or
damages on this account. If the contractor or his authorized representative does not
remain present at the time of such measurements after the contractor or his authorized
representative has been given a notice in writing three (3) days in advance or fails to
countersign or to record objection within a week from the date of the measurement,
then such measurements recorded in his absence by DIMTS’s Representative or his
representative shall be deemed to be accepted by the Contractor.
The contractor shall without extra charge, provide all assistance with every appliance,
labour and other things necessary for measurements.
Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in the
specifications notwithstanding any provision in the relevant Standard Method of
measurement or any general or local custom. In the case of items which are not
covered by specifications, measurements shall be taken in accordance with the relevant
standard method of measurement issued by the Bureau of Indian Standards and if for
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any item no such standard is available, then a mutually agreed method shall be
followed.
The contractor shall give, not less than five days' notice to DIMTS or its authorized
representative/in-charge of the work before covering up or otherwise placing beyond the
reach-of-measurement any work in order that the same may be measured and correct
dimensions thereof be taken before the same is covered up or placed beyond the reach
of measurement and shall not cover up and place beyond reach of measurement any
work without consent in writing of DIMTS or his authorized representative/in-charge of
the work who shall within the aforesaid period of seven days inspect the work, and if
any work shall be covered up or placed beyond the reach of measurements without
such notice having been given or DIMTS’s consent being obtained in writing, the same
shall be uncovered at the Contractor's expense, or in default thereof no payment or
allowance shall be made for such work or the materials with which the same was
executed.
DIMTS or his authorized representative may cause either themselves or through
another officer of DIMTS to check the measurements recorded jointly or otherwise as
aforesaid and all provisions stipulated herein above shall be applicable to such
checking of measurements or levels.
It is also a term of this contract that recording of measurements of any item of work in
the measurement book and/or its payment in the interim, on account or final bill shall
not be considered as conclusive evidence as to the sufficiency of any work or material
to which it relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till the completion of the defects liability period.
10.

Computerized Measurement Book
DIMTS shall, except as otherwise provided, ascertain and determine by measurement
the value of work donein accordance with the contract. All measurements of all items
having financial value shall be entered by the contractor and compiledin the shape of the
Computerized Measurement Bookhaving pagesof A-4 size so that a complete record is
obtained of all the items of works performed under the contract.
All such measurements and levels recorded by the contractor or his authorized
representative from time to time, during the progress of the work, shall be got checked
by the contractor from DIMTS’s Representative. After the necessarycorrections made by
DIMTS’s Representative , the measurement sheets shall be returned to the contractor for
incorporating the corrections and for resubmission to DIMTS’s Representative for the
dated signatures by DIMTS’s Representative and the contractor or their representatives
in token of their acceptance.
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The contractor shall also submit to the department separately his computerized
Abstract ofCost and the bill based on these measurementsalong with two spare copies
of the bill. Thereafter, this bill will be processed by DIMTS’s Representative.
The contractor shall, without extra charge, provide all assistance with every appliance,
labourand other things necessary for checking of measurements/levels by DIMTS’s
Representative.
It is also a term of this contract that checking and/or test checking the measurements
of any item of work in the measurement book and/or its payment in the interim, on
account of final bill shall not be considered as conclusive evidence as to the
sufficiency of any work or material to which it relates nor shall it relieve the contractor
from liabilities from any over measurement or defects noticed till completion of the
detects liability period.
11.

Payment on Intermediate Certificate to be regarded as Advances
No payment shall be made for work, estimated to cost Rs. twenty thousand or less till
after the whole of the work shall have been completed and certificate of completion
given. For works estimated to cost over Rs. Twenty thousand, the interimor running
account bills shall be submitted by the contractor for the work executed on the basis of
such recorded measurements in triplicate on or before the date of everymonth fixed for
the same by DIMTS. The contractor shall not be entitled to be paid any such interim
payment if the gross amount of work done together with net payment/adjustment of
advances for material collected, if any, since the last such payment is less than the
amount specified in Appendix to Bid, in which case the interim bill shall be prepared
on the appointed date of the month after the requisite progress is achieved. DIMTS
shallarrange to have the bill verified by taking or causing to be taken, where
necessary, the requisite measurements of the work. In the event of the failure of the
contractorto submit the bills, DIMTS or his representative shall prepare or cause to be
prepared such bills in which event no claims whatsoever due to delays on payment
including that of interest shall be payable to the contractor. Payment on account of
amount admissible shall be made by DIMTS’s Representative certifying the sum to
which the contractor is considered entitled by way of interim payment at such rates as
decided by DIMTS. The amount admissible shall be paid by 14th working day after the
day of presentation of the bill by the Contactor to DIMTS.
All such interim payments shall be regarded as payment by way of advances against final
payment only and shall not preclude the requiring of bad, unsound and imperfect or
unskilled work to be rejected, removed, taken away and reconstructed or re-erected. Any
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certificate given by DIMTS’s Representative relating to the work done or materials
delivered forming part of such payment, may be modified or corrected by any subsequent
such certificate(s) or by the final certificate and shall not by itself be conclusive evidence
that any work or materials to which it relates is/are in accordance with the contract and
specifications. Any such interim payment, or any part thereof shall not in any respect
conclude, determine or affect in any way powers of DIMTS under the contract or any of
such payments be treated as final settlement and adjustment of accounts or in any way
vary or affect the contract.
Pending consideration of extension of date of completion, interim payments shall continue
to be made as herein provided without prejudice to the right of DIMTS to take action under
the terms of this contract for delay in the completion of work, if the extension of date of
completion is not granted by DIMTS.
12.

Completion Certificate and Completion Plans
Within ten days of the completion of the work, the contractor shall give notice of such
completion to DIMTS and within thirty days of the receipt of such notice, DIMTS’s
Representative shall inspect the work and if there is no defect in the work, shall furnish
the contractor with a final certificate of completion, otherwise a provisional certificate of
physical completion indicating defects (a) to be rectified by the contractor and/or (b) for
which payment will be made at reduced rates, shall be issued. But no final certificate
of completion shall be issued, nor shall the work be considered to be complete until the
contractorshall have removed from the premises on which the work shall beexecuted all
scaffolding,surplus materials, rubbish and all huts and sanitary arrangements required for
his labour on the site in connection with the execution of the works as shall have been
erectedor constructed by the contractor(s) and cleaned off the dirt from allwood work,
doors, windows, walls, floor or other partsof the building, in, upon, or about which the
work is to be executedor of which he may have had possession for the purpose of the
execution; thereof, and notuntil the work shall have been measured by DIMTS’s
Representative . If the contractor shall failto comply with the requirements of this clause,
DIMTS’s Representative may at the expenseof the contractor remove such scaffolding,
surplus materials and rubbish etc., and disposeof the same as he thinks fit and clean off
such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or
surplus materials as aforesaid except for any sum actually realized by the sale thereof.

13.

Contractor to keep Site clean
When the annual repairs and maintenance of works are carried out, the splashes and
droppings from white washing, colour washing, painting etc., on walls, floor, windows,
etc shall be removed and the surface cleaned simultaneously with the completion of
these items of work in the individual rooms, quarters or premises etc. where the work
is done without waiting for the actual completion of all the other items of work in the
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contract. In case the contractor fails to comply with the requirements of this clause,
DIMTS’s Representativeshall have the right to get this work done at the cost of the
contractor either departmentally or through any other agency. Before taking such
action, DIMTS’s Representative shall give ten days notice in writing to the contractor.
14.

Completion Plans to be submitted by the Contractor
The contractor shall submit completion plans(as built drawings) for the work executed
within thirty days of the completion of the work.
In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable
to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.50,000/(Rs. FiftyThousand only) as may be fixed by DIMTS and in this respect the decision of
DIMTS shall be final and binding on the contractor.

15.

Payment of Final Bill
The final bill shall be submitted by the contractor in the same manner, as specified for
interim bills, within three months of physical completion of the work or within one month
of the date of the final certificate of completion furnished by DIMTS whichever is
earlier. No further claims shall be made by the contractor after submission of the final
bill and these shall be deemed to have been waived and extinguished. Payments of
those items of the bill in respect of which there is no dispute and of items in dispute, for
quantities and rates as approved by DIMTS, will, as far as possible be made within the
period specified herein under, the period being reckoned from the date of receipt of the
bill by DIMTS.
(i)
(ii)

16.
17.

If the Contract Price/Value of work is upto Rs.15 lakhs
If the Contract Price/Value of work exceeds Rs.15 lakhs

:3 months
: 6 months

-DeletedMaterials to be provided by the Contractor
The contractor shall, at his own expense, provide all materials, required for the works.
The contractor shall, athis own expense and without delay,supply to DIMTS’s
Representative samples of materials to be used on the work and shall get these
approved in advance. All such materialsto be provided by the Contractor shall be in
conformity with the specificationslaid down or referred to in the contract. The contractor
shall, if requested by DIMTS’s Representative furnish proof, to the satisfaction of DIMTS’s
Representative, that the materials so comply. DIMTS’s Representativeshall, within thirty
days ofsupply ofsamples or within suchfurther period as he may require, intimate to the
Contractor in writing whether samples areapproved by him or not. If samples are not
approved, the Contractor shall forthwith arrange to supply to DIMTS’s Representative for
his approval, fresh samples complying with the specifications laid down in the contract.
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When materials are required to be tested in accordance with specifications, approval of
DIMTS’s Representativeshall be issued after the test results are received.
The Contractor shall at his risk and cost submit the samples of materials to be tested or
analyzed and shall not make use of or incorporate in the work any materials represented
bythe samples until the required tests or analysis have been made and materials finally
acceptedby DIMTS’s Representative. The Contractor shall not be eligible for any claim or
compensationeither arising out of any delay in the work or due to any corrective measures
required to be taken on account of and as a result of testing of materials.
The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as DIMTS’s Representative may require for collecting, and preparing the
required number of samples for such tests at such time and to such place or places as
may be directed by DIMTS’s Representative and bear all charges and cost of testing
unless specifically provided for otherwise elsewhere in the contract or specifications.
DIMTS’s Representativeor his authorizedrepresentative shall at all times have access to
the works and to all workshops and placeswhere work is being prepared or from where
materials, manufactured articles or machinery are being obtained for the works and the
contractor shall afford every facility and every assistance in obtaining the right to such
access.
DIMTS’s Representativeshall have full powers to require the removal from the premises of
allmaterials which in his opinion are not in accordance with the specifications and in case
ofdefault, DIMTS’s Representativeshall be at liberty to employ at the expense of the
contractor,other persons to remove the same without being answerable or accountable
for any loss ordamage that may happen or arise to such materials. DIMTS’s
Representativeshall also havefull powers to require other proper materials to be
substituted thereof and in case of default,DIMTS’s Representativemay cause the same
to be supplied and all costs which may attend such removal and substitution shall be
borne by the Contractor.
The contractor shall at his own expense, provide a material testing lab at the site for
conducting routine field tests. The lab shall be equipped at least with the testing
equipment as specified in Special/Additional conditions of contract.
18.
18.1

Mobilization Advance (Not applicable)
If requested by Contractor in writing, DIMTS will make an interest bearing advance
payment not exceeding 10% of the tendered value(in two equal installments) to
Contractor exclusively for mobilization for works. The first installment of such advance
shall be released by DIMTS to the Contractor on a written request after signing of
agreement. The second installment shall be released by DIMTS only after the contractor
furnishes the proof of the satisfactory utilization of the earlier installment to the entire
satisfaction of DIMTS. All withdrawals under mobilization advance should be affected
before the gross value of work done reaches 25% of contract amount or 4 months from
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the date of commencement of works whichever is earlier.
The contractor shall submit a bank guarantee from a scheduled bank for the full amount
of mobilization advance before such advance is released.
Provided always that provision of this clause shall be applicable only when so provided
for in Appendix to Bid.
18.2

Interest & Recovery
The mobilization advance in clauses 18.1 above bear simple interest at the rate of 10
per cent per annum and shall be calculated from the date of payment to the date of
recovery, both days inclusive, on the outstanding amount of advance. Recovery of such
sums advanced shall be made by deduction from the contractors bills commencing after
first ten per cent of the gross value of the work is executed and shall be recovered at the
rate of 25% of gross value of interim payments in such a way that the entire advance is
recovered by the time eighty per cent of the gross value of the contract is executed and
paid, together with interest due on the entire outstanding amount up to the date of
recovery of the installment.
If the circumstances are considered reasonable by DIMTS, the period mentioned in
clauses 18.1 for request by the contractor in writing for grant of mobilization advance and
plant and equipment advance may be extended in the discretion of DIMTS.
The bank guarantees for advances shall be made for the full amount and valid for the
contract period, and be kept renewed from time to time to cover the balance amount
and likely period of complete recovery together with interest.

19.

Payment on Account of Increase in Prices/Wages Due to Statutory Orders.
If after submission of bid, the price of any material incorporated in the works(excluding
the materials covered under clause 20) and/or wages of labour increases, as a direct
result of the coming into force of any fresh/new law or statutory rule or order (but not
due to any changes in rates of sales tax/VAT or any other existing tax/levy at the last
stipulated date for receipt of bids) beyond the prices/wages prevailing at the time of last
stipulated date for receipt of the bids including extensions if any for the work during
contract period including the justified period extended under provision of Clause –8 of
the contract without any action under clause-3, then the amount of the contract shall
accordingly be varied and provided further that any such increase shall be limited to the
price /wages prevailing at the time of stipulated date of completion or as prevailing for
the period under consideration, whichever is lower.
If after submission of the bid, the price of any material incorporated in the
works(excluding the materials covered under clause 20) and/or wages of labour,

GCC- 15

Installation of Speed calming Strips on Mathura Road

GCC

prevailing at the time of last stipulated date for receipt of the bids including extensions, if
any, is decreased as a direct result of the coming into force of any fresh law or statutory
rules or order (but not due to any changes in sales tax/VAT or any other existing
tax/levy as per law/statutory rule ), DIMTS shall in respect of materials incorporated in
the works(excluding the materials covered under clause 20) and/or labour engaged on
the execution of the work after the date of coming into force of such laws statutory rule
or order be entitled to deduct from the dues of the contractor, such amount as shall be
equivalent to-the difference between the prices of the materials and/or wages as
prevailed at the time of the last stipulated date for receipt of bids including extensions if
any for the work and the prices of materials and/or wages of labour on the coming into
force of such law, statutory rule or order.This will be applicable for the contract period
including the justified period extended under the provisions of clause –8 of the contract
without any action under clause-3. DIMTS may call books of account and other relevant
documents from Contractor to satisfy himself about reasonability of increase in prices of
materials and wages
The contractor shall, within a reasonable time of his becoming aware of any alteration in
the price of any such materials and/or wages of labour, give notice thereof to DIMTS
stating that the same is given pursuant to this condition together with all information
relating thereto which he may be in position to supply. For this purpose, the labour
component of work executed during period under consideration shall be 15(fifteen)
percent of the value of work done during that period and the increase and decrease in
labour shall be considered on the minimum daily wagesin rupees of any unskilled adult
male mazdoor, fixed under any law, statutory rule or order.
20.

Deleted

21.

Deleted

22 .

Dismantled Material DIMTS’ Property
The contractor shall treat all materials obtained during dismantling of a structure,
excavation of the site for a work, etc. as DIMTS’ property and such materials shall be
disposed off to the best advantage of DIMTS according to the instructions in writing
issued by DIMTS.

23 .

Work to be executed in Accordance with Specifications, Drawings, Ordersetc.
The contractor shall execute the whole and every part of the work in the most
substantial and workmanlike manner both as regards materials and otherwise in
every respect in strict accordance with the specifications. The contractor shall also
conform exactly, fully and faithfully to the design, drawings and instructions issued by
DIMTS in writing in respect of the work.
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The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools
and plants including for measurements and supervision of all works, structural plans
and other things of temporary or permanent nature required for such execution and
maintenance in so far as the necessity for providing these is specified or is
reasonably inferred from the contract. The Contractor shall take full responsibility for
adequacy, suitability and safety of all the works and methods of construction.
24.

Deviations/ Variations, Extent and Pricing
DIMTS shall have power (i) to make alteration in, omissions from, additions to, or
substitutions for the original specifications, drawings, designs and instructions that
may appear to him to be necessary or advisable during the progress of the work, and
(ii) to omit a part of the works in case of non-availability of a portion of the site or for
any other reasons and the contractor shall be bound to carry out the works in
accordance with any instructions given to him in writing signed by DIMTS’s
Representative and such alterations, omissions, additions or substitutions shall form
part of the contract as if originally provided therein and any altered, additional or
substituted work which the contractor may be directed to do in the manner specified
above as part of the works, shall be carried out by the contractor on the same
conditions in all respects including price on which he agreed to do the main work
except as hereafter provided.

24.1

The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered be extended, if requested
by the contractor, as follows:
(i)
(ii)

24.2

In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus
25% of the time calculated in (i) above or such further additional time as may be
considered reasonable by DIMTS.

Deviation, Extra Items and Pricing
In the case of extra item(s), the contractor may within fifteen days of receipt of order
or occurrence of the item(s) claim rates, supported by proper analysis, for the work
and DIMTS shall within one month of the receipt of the claims supported by analysis,
after giving consideration to the analysis of the rates submitted by the contractor,
determine the rates on the basis of the market rates and the contractor shall be paid
in accordance with the rates so determined.

24.3

Deviation, Substituted Items, Pricing
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In the case of substituted items, the rate for the agreement item (to be substituted)
and substituted item shall also be determined in the manner as mentioned in the
aforesaid para.
(a)

(b)

24.4

If the market rate for the substituted item so determined is more than the
market rate of the agreement item (to be substituted), the rate payable to the
contractor for the substituted item shall be the rate for the agreement item (to
be substituted) so increased to the extent of the difference between the market
rates of substituted item and the agreement item (to be substituted).
If the market rate for the substituted item so determined is less than the market
rate of the agreement item (to be substituted), the rate payable to the contractor
for the substituted item shall be the rate for the agreement item Ito be
substituted) so decreased to the extent of the difference between the market
rates of substituted item and the agreement item (to be substituted).

Deviation, Deviated Quantities, Pricing
In the case of contract items, substituted items, Contract cum substituted items which
exceed the limits laid down in Appendix to Bid, the contractor may within fifteen days
of receipt of order or occurrence of the excess, claim revision of the rates, supported
by proper analysis for the work in excess of the above mentioned limits provided that
if the rates so claimed are in excess of the rates specified in bill of quantities, DIMTS
shall within one month of receipt of the claims supported by analysis, after giving
consideration to the analysis of the rates submitted by the contractor, determine the
rates on the basis of the market rates and the contractor shall be paid in accordance
with the rates so determined.

24.5

The provisions of the preceding paragraph shall also apply to the decrease in the rate
of items for the work in excess of the limits laid down in Appendix to Bid and DIMTS
shall after giving notice to the contractor within one month of occurrence of the
excess and after taking into consideration any reply received from him within fifteen
days of the receipt of the notice, revise the rates for the work in question within one
month of the expiry of the said period of fifteen days having regard to the market
rates.

24.6

The contractor shall send to DIMTS once every three months, an up to date account
giving complete details of all claims for additional payments to which the contractor
may consider himself entitled and of all additional work ordered by DIMTS which he
has executed during the preceding quarter failing which the contractor shall be
deemed to have waived his right. However DIMTS may authorize consideration of
such claims on merits.

24.7

Any operation incidental to or necessarily has to be in contemplation of Bidder while
filing bid, or necessary for proper execution of the item included in the bill of
quantities mentioned above whether or not specifically indicated in the description of
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the item and the relevant specifications shall be deemed to be included in the rates
quoted by the tenderer. Nothing extra shall be admissible for such operations.
25.

Foreclosure of contact due to Abandonment or Reduction in Scope of work
If at any time after acceptance of bid, DIMTS shall decide to abandon or reduce the
scope of the works for any reason whatsoever and hence not require the, whole or
any part of the works to be carried out, DIMTS shall give notice in writing to that effect
to the contractor and the contractor shall act accordingly in the matter. The contractor
shall have no claim to any payment of compensation or otherwise whatsoever, on
account of any profit or advantage which he might have derived from the execution of
the works in full but which he did not derive in consequence of the foreclosure of the
whole or part of the works.
The contractor shall be paid at contract rates full amount for works executed at site
and, in addition, a reasonable amount as certified by DIMTS for the items hereunder
mentioned which could be utilized on the work to the full extend in view of the
foreclosure.
(i) Any expenditure incurred on preliminary site work. e.g. temporary access roads,
temporary labour huts, staff quarters and site office; storage accommodation and
water storage tanks.
(ii) DIMTS shall have the option, at its sole discretion, to take over contractor's materials
or any part thereof,either brought to site or of which the contractor is legally bound to
accept delivery from suppliers (for incorporation in or incidental to the work). For
materials takenover by DIMTS, if any, cost ofsuch materials as detailed by DIMTS
shall be paid. The cost shall, however take into account purchase price, cost of
transportation and deterioration or damage which may have been caused to
materials whilst in the custody of the contractor.
(iii) Reasonable compensation for transfer of T & P from site to contractor's permanent
stores or to his other works, whichever is less. If T & P are not transported to either of
the said places, no cost of transportation shall be payable.
(iv) Reasonable compensation for repatriation of contractor's site staff and imported
labour to the extent necessary.
The contractor shall, if required by DIMTS furnish to him, books of account, wage books,
time sheets and other relevant documents and evidence as may be necessary to enable
him to certify the reasonable amount payable under this condition.
The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of
the cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost
of the work as per accepted tender less the cost of work actually executed under the
contract and less the cost of contractor's materials at site taken over by DIMTS as per item
(ii) above. Provided always that against any payments due to the contractor on this
account or otherwise, DIMTS shall be entitled to recover or be credited with any
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outstanding balances due from the contractor for advance paid in respect of any tool,
plants and materials and any other sums which at the date of termination were
recoverable by DIMTS from the contractor under the terms of the contract.
26.

Deleted

27. Suspension of Work
(i)

The contractor shall, on receipt of the order in writing of DIMTS(whose decision
shall be final and binding on the contractor) suspend the progress of the works or
any part thereof for such time and in such manner as DIMTS may consider
necessary so as not to cause any damage or injury to the work already executed
or endanger the safety thereof for any of the following reasons:
(a) on account of any default on the part of the contractor or;
(b) for proper execution of the works or part thereof for reasons other than the
defaulto f the contractor; or
(c) for safety of the works or part thereof.
The contractor shall during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf
by DIMTS.

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:
(a) the contractor shall be entitled to an extension of time equal to the period of
every such suspension plus 25%, for completion of the item or group of items
of work for which a separate period of completion is specified in the contract
and of which the suspended work forms a part, and;
(b) if the total period of all such suspensions in respect of an item or group of
items or work for which a separate period of completion is specified in the
contract exceeds thirty days, the contractor shall, in addition, be entitled to
such compensation as DIMTS may consider reasonable in respect of salaries
and/or wages paid by the contractor to his employees and labour at site,
remaining idle during the period of suspension, adding thereto 2% to cover
indirect expenses of the contractor provided the contractor submits his claim
supported by details to DIMTS within fifteen days of the expiry of the period of
30 days.
(iii) If the works or part thereof is suspended on the orders of DIMTS for more than
three months at a time, except when suspension is ordered for reason (a) in sub-para (i) above, the contractor may after receipt of such order serve a written
notice on DIMTS requiring permission within fifteen days from receipt by DIMTS
of the said notice, to proceed with the work or part thereof in regard to which
progress has been suspended and if such permission is not granted within that
time, the contractor, if he intends to treat the suspension, where it affects only a
part of the works as an omission of such part by DIMTS or where it affects whole
of the works, as an abandonment of the works by DIMTS, shall within ten days of
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expiry of such period of 15 days, give notice in writing of his intention to DIMTS.
In the event of the contractor treating the suspension as an abandonment of the
contract by DIMTS , he shall have no claim to payment of any compensation on
account of any profit or advantage which he might have derived from the
execution of the work in full but which he could not derive in consequence of the
abandonment. He shall, however, be entitled to such compensation, as DIMTS
may consider reasonable, in respect of salaries and/or wages paid by him to his
employees and labour at site, remaining idle in consequence adding to the total
thereof 2% to cover indirect expenses of the contractor provided the contractor
submits his claim supported by details to DIMTS within 30 days of the expiry of
the period of 3 months.
28.

Action in case Work not done as per specifications
All works under or in course of execution or executed in pursuance of the contract,
shall at all times be open and accessible to the inspection and supervision of DIMTS or
any organization engaged by DIMTS for Quality Assurance, and the contractor shall, at
all times,during the usual working hours and at all other times at which reasonable notice
of the visit ofsuch officers has been given to the contractor,either himself be present to
receive orders andinstructions or have a responsible agent duly accredited in writing,
present for that purpose.Orders given to the Contractor's agent shall be considered to
have the same force as if they had been given to the contractor himself.
If it shall appear , that any work has been executed with unsound, imperfect, or
unskillful workmanship, or with materials or articles provided by him for the execution of
the work which are unsound or of a quality inferior to that contracted or otherwise not in
accordance with the contract, the contractor shall, on demand in writing which shall be
made within six months of the completion of the work from DIMTS specifying work,
materials or articles, notwithstanding that the same may have been passed, certified
and paid for, forthwith rectify or remove and reconstruct the work so specified in whole
or in part, as the case may require or as the case may be, remove the materials or
articles so specified and provide other proper and suitable materials or articles at his
own charge and cost. In the event of the Contractor failing to do so within a period
specified by DIMTS in his demand aforesaid, then the contractor shall be liable to pay
compensation at the same rate as under clause 3 of the contract (for non-completion of
the work in time) for this default.
In such case DIMTS may not accept the item of work at the rates applicable under the
contract but may accept such items at reduced rates as DIMTS may consider
reasonable during the preparation of on account bills or final bill if the item is so
acceptable without detriment to the safety and utility of the item and the structure or he
may reject the work outright without any payment and/or get it and other connected
and incidental items rectified, or removed and re-executed at the risk and cost of the
contractor. Decision of DIMTS to be conveyed in writing in respect of the same will be
final and binding on the contractor.
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Contractor Liable for Damages, defects during maintenance period (Defects Liability
Period)
If the contractor or his working people or servants shall break, deface, injure or destroy
any part of building/work in which they may be working, or any building, road, road
kerb, fence, enclosure, water pipe, cables, drains, electric or telephone post or wires,
trees, grass or grassland, or cultivated ground contiguous to the premises on which the
work or any part is being executed, or if any damage shall happen to the work while in
progress, from any cause whatever or if any detect, shrinkage or other faults appear in
the work within the period specified in Appendix to Bid(defects liability period) after a
certificate final or otherwise of its completion shall have been given by DIMTS as
aforesaid arising out of detect or improper materials or workmanship, the contractor
shall upon receipt of a notice in writing on that behalf make the same good at his own
expense or in default DIMTS shall cause the same to be made good by other workmen
and deduct the expense from any sums that may be due or at any time thereafter may
become due to the contractor, or from his security deposit or the proceeds of sale
thereof or of a sufficient portion thereof.
The Contract shall not be considered to be completed until the Performance Certificate
has been issued by DIMTS after the end of defects liability period and delivered to the
Contractor, stating the date on which the Contractor completed his obligations under
defects liability period to DIMTS’ satisfaction. Only the Performance Certificate shall be
deemed to constitute approval of the Works.
After the Performance Certificate has been issued, the Contractor and the Employer
shall remain liable for the fulfillment of any obligation, which remains unperformed at that
lime. For the purposes of determining the nature and extent of any such obligation, the
Contract shall be deemed to remain in force.
30. Contractor to Supply Tools & Plant etc.
The contractor shall provide at his own cost all materials, tools & plants for proper
execution of work. In addition to this, appliances, implements, other plants, ladders,
cordage, tackle, scaffolding and temporary works required for the proper execution of
the work, whether original, altered or substituted and whether included in the
specifications or other documents forming part of the contract or referred to in these
conditions or not, or which may be necessary for the purpose of satisfying or complying
with the requirements of DIMTS as to any matter as to which under these conditions he
is entitled to be satisfied, or which he is entitled to require together with carriage
therefore to and from the work. The contractor shall also supply without charge the
requisite number of persons with the means and materials, necessary for the purpose
of setting out works, and counting, weighing and assisting the measurement for
examination at any time and from time to time of the work or materials. Failing his so
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doing, the same may be provided by DIMTS at the expense of the contractor and the
expenses may be deducted, from any money due to the contractor, under this contract
or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a
sufficient portions thereof.
31

Labour Laws To Be Complied By Contractor

31.1

During continuance of the contract, the Contractor and his Subcontractors shall abide
at all times by all existing labour enactments and rules made thereunder, regulations,
notifications and bye laws of State or Central Government or local authority and any
other labour law (including rules), regulations, bye laws that may be passed or
notification that may be issued under any labour law in future either by the State or
the Central Government or the local authority. The Contractor shall keep DIMTS
indemnified in case any action is taken against DIMTS by the competent authority on
account of contravention of any of the provisions of any Act or rules made
thereunder, regulations or notifications including amendments. If DIMTS is caused to
pay or reimburse, such amounts as may be necessary to cause or observe, or for
non-observance of the provisions stipulated in the notifications / bye-laws / acts /
rules / regulations including amendments, if any, on the part of the Contractor,
DIMTS shall also have right to recover from the Contractor any sum required or
estimated to be required for making good the loss or damage suffered by DIMTS .
The employees of the Contractor and the Sub-contractor shall in no case be treated
as the employees of DIMTS at any point of time.
List of some major Labour Laws applicable to establishments engaged in construction
works are given in Annexure A-1 for reference purpose. However, the said list is
merely indicative and the Contractor shall also comply with all/any other law that may
be applicable.
The contractor and sub contractors shall comply with the provisions related to welfare,
safety, health & environmental protection as given in Special/Additional Conditions of
Contract.

31.2 Recoveryof Compensation paidto Workmen
In every case in which by virtue of the provisions sub-section (1) of Section 12, of the
Workmen's Compensation Act, 1923, DIMTS is obliged to pay compensation to a
workman employed by the contractor in execution of the works, DIMTS will recover from
the contractor, the amount of the compensation so paid; and, without prejudice to the
rights of DIMTS under sub-section (2) of Section 12, of the said Act. DIMTS' shall be at
liberty to recover such amount or any part thereof by deducting it from the security
deposit or from any sum due by DIMTS to the contractor whether under this contract or
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otherwise. DIMTS shall not be bound to contest any claim made against it under subsection (1) of Section 12, of the said Act.
31.3 Claims on account of violation of Labour Laws:
If, as a result of any instructions, directions or decisions from the concerned authorities
or claim or application made under any of the labour laws or regulations due to violation
of labour laws by Contractor, DIMTS has to pay any money, such money shall be
deemed to be money payable by Contractor to DIMTS. In case of failure on part of
Contractor to repay this money to DIMTS within seven days of demand made by
DIMTS, DIMTS shall be at liberty to recover such amount or any part thereof by
deducting it from the security deposit or from any sum due to the contractor whether
under this contract or otherwise. DIMTS shall not be bound to contest any claim made
against it under any of the labour laws.
31.4The contractor shall obtain a valid licence under the Contract Labour (R&A) Act, 1970, and
the Contract Labour (Regulation and Abolition) Central Rules, 1971 and under any/all
other labour statutes as may be required thereunder, before the commencement of the
work, and continue to have a valid license until the completion of the work .
31.5. No labour below the age of fourteen years shall be employed on the work.
31.6 The contractor shall pay to labour employed by him either directly or through subcontractors, wages not less than fair wages as per the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and Abolition)
Central Rules, 1971, wherever applicable, including any labour engaged by his subcontractors in connection with the said work, as if the labour had been immediately
employed by him. Whatever is the minimum wage for the time being, or if the wage
payable is higher than such wage, such wage shall be paid by the contractor to the
workmen directly.
31.7 The contractor shall indemnify and keep indemnified DIMTS against payments to be
made under and for the observance of the laws aforesaid.
31.8 The laws aforesaid shall be deemed to be a part of this contract and any breach thereof
shall be deemed to be a breach of this contract.
31.9 The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered from the wages of workmen.
31.10 In respect of all labour directly or indirectly employed in the work for the performance of
the contractor's obligations under this contract, the contractor shall at his own expense
arrange for the safety provisions as per the provisions for safety, health & environmental
protection given in Special/Additional Conditions of Contract and other statutory
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guidelines/rules and shall at his own expense provide for all facilities in connection
therewith.

31.11 In respect of all labour directly or indirectly employed in the works for the performance of
the contractor's part of this contract, the contractor shall comply with or cause to be
complied with all the rules framed by Government from time to time for the protection of
health and sanitary arrangements for workers employed by him.
31.12 The contractor(s) shall at his/their own cost provide his/their labour with the following
facilities:
(a) Sufficient number of huts/tents
(b) Sufficient number of latrines and urinals.
(c) Sufficient quantity of potable water for drinking and other purposes
(d) Proper drainage and sanitation
(e)The contractor shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.
31.13 DIMTS may require the contractor to dismiss or remove from the site of the work any
person or persons in the contractors' employment who may be incompetent or
misconducts himself and the contractor shall forthwith comply with such requirements.
31.14 The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and
rules framed there under and other labour laws affecting contract labour that may be
brought into force from time to time.
31.15 It shall be the responsibility of the contractor to see that the building/work under
construction is not occupied by anybody unauthorized during construction, and is handed
over to DIMTS with vacant possession of complete building. If such building/work though
completed is occupied illegally, then DIMTS shall have the option to refuse to accept the
said building/work in that position. Any delay in acceptance on this account will be
treated as the delay in completion and for such delay, a levy up to 5% of tendered value
of work maybe imposed by DIMTS whose decision shall be final both with regard to the
justification and quantum and be binding on the contractor.
However, DIMTS, through a notice, may require the contractor to remove the illegal
occupation anytime on or before construction and delivery.
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Employment of Skilled/Semi Skilled workers
The contractor shall, at all stages of work deploy skilled/semi skilled tradesmen who are
qualified and possess certificate in particular trade from CPWD Training
Institute/Industrial Training Institute/National Institute of construction Management and
Research (NICMAR), National Academy of Construction, CIDC or any similar reputed
and recognized Institute managed/certified by State/Central Government. The number of
such qualified tradesmen shall not be less than 20% of total skilled/semi skilled workers
required in each trade at any stage of work. The contractor shall submit number of man
days required in respect of each trade, its scheduling and the list of qualified tradesmen
along with requisite certificate from recognized Institute to DIMTS for approval.
Notwithstanding such approval, if the tradesmen are found to have inadequate skill to
execute the work of respective trade, the contractor shall substitute such tradesmen
within two days of written notice from DIMTS. Failure on the part of contractor to obtain
approval of DIMTS or failure to deploy qualified tradesmen will attract a compensation to
be paid by contractor at the rate of Rs. 100 per such tradesman per day. Decision of
DIMTS as to whether particular tradesman possesses requisite skill and amount of
compensation in case of default shall be final and binding.
Provided always, that the provisions of this clause shall not be applicable for works with
estimated cost put to tender being less than Rs. 5 crores.

33.

Work not to be sublet/Action in case of insolvency
The contract shall not be assigned or sublet without the written approval of DIMTS and if
the contractor shall assign or sublet his contract, or attempt to do so, or become
insolvent or commence any insolvency proceedings or make any composition with his
creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or
advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or
offered by the contractor, or any of his servants or agent to any officer of DIMTS in any
way relating to his office or employment, or if any such officer shall become in any way
directly or indirectly interested in the contract, DIMTS shall have power to adopt the
course specified in Clause 5, hereof in the interest of DIMTS and in the event of such
course being adopted, the consequences specified in the said Clause 3 shall ensue.
The sub-contracting shall be generally limited to 50% of the contract price(excluding the
cost of escalators).
It will be obligatory on the part of the Contractor to obtain consent of DIMTS to the identity
of the sub-contractor. Not less than 28 days before the intended date of each Subcontractor commencing work, the Contractor shall notify DIMTS of such intention DIMTS
will give his consent after assessing and satisfying itself of the capability, experience and
equipment resources of the sub-contractor. In case DIMTS intends to withhold its
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consent, it should inform the Contractor within 15 days to enable him to make alternative
arrangements to fulfil his works programme.
The Contractor shall not be required to obtain consent for purchases of Materials which
are in accordance with the standards specified in the Contract or provisions of labour or
for the sub-contracts for which the Sub-contractor is named in the Contract;
The provision of labour and material and for petty Contractors / piece Works under direct
supervision of Contractor’s Representatives shall not come under the perview of this
clause.
The value of a sub-contract as and when awarded, should be intimated by the Contractor
to DIMTS and it should also be certified that the cumulative value of the sub-contracts
awarded so far is within the aforesaid limit of 50%. A copy of the contract between the
Contractor and Sub-Contractor shall be given to DIMTS within 15 days of signing and in
any case 7 days before the Sub Contractor starts the Work and thereafter the Contractor
shall not carry any modification without the consent in writing of DIMTS. The terms and
conditions of sub-contracts and the payments that have to be made to the subcontractors shall be the sole responsibility of the Contractor.
The Contractor shall provide sufficient superintendence, whether on the site or
elsewhere, to ensure that the work to be carried out by a sub-contractor complies with the
requirements of the Contract.
In the case of sub-contracts for electrical and mechanical works, which the Contractor
intends to procure, the Contractor shall, prior to inviting tenders from sub-contractors,
submit such documents to DIMTS for review.
The proposed sub-contract terms and conditions shall impose on the sub-contractor such
terms of the Contract as are applicable and appropriate to the part of the Works to be
sub-contracted, to enable the Contractor to comply with his obligations under the
Contract.
Notwithstanding any consent to sub-contract given by DIMTS, if in his opinion he
considers it necessary, the Engineer shall have full power to order the removal of any
sub-contractor from the Site or off-Site place of manufacture or storage, which power
shall not be exercised unreasonably.
The Contractor shall be responsible for observance by all Sub-contractors of all the
provisions of the Contract. The Contractor shall be responsible for the acts or defaults of
any Sub-contractor, his representatives or employees, as fully as if they were the acts or
defaults of the Contractor, his representatives or employees.
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34.

All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of DIMTS without
reference to the actual loss or damage sustained and whether or not any damage shall
have been sustained.

35.

Changes in firm’s Constitution to be intimated
Where the contractor is a partnership firm, the previous approval in writing of DIMTS shall
be obtained before any change is made in the constitution of the firm. Where the
contractor is an individual or a Hindu undivided family business concern, such approval
as aforesaid shall likewise be obtained before the contractor enters into any partnership
agreement where under the partnership firm would have the right to carry out theworks
hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the
contract shall be deemed to have been assigned in contravention of Clause 33 hereof
and the same action may be taken, and the same consequences shall ensue as
provided in the said Clause 33.
All works to be executed under the contract shall be executed under the direction and
subject to the approval in all respects of DIMTS/DIMTS’s Representative who shall be
entitled to direct at what point or points and in what manner they are to be commenced,
and from time to time carried on.
36

Settlement of Disputes & Arbitration

36.1 Amicable Resolution

(a)

Save where expressly stated to the contrary in this Agreement, any dispute,
difference or controversy of whatever nature between the Parties, howsoever
arising under, out of or in relation to this Agreement (the "Dispute") shall in the first
instance be attempted to be resolved amicably in accordance with the procedure
set forth in clause (b) below.
The Contractor shall keep such contemporary records as may be necessary to
substantiate any claim, either on the Site or at any other location acceptable to the
Engineer.
No action at law concerning or arising out of any Dispute shall be commenced
unless and until all applicable Dispute resolution procedures set out in Clauses
36.1 & 36.2 shall have been finally exhausted in relation to that Dispute or any
Dispute out of which that Dispute shall have arisen with which it may be or may
have been connected.

(b)

If either party considers any action of other party to be outside the requirements of
the contract, or disputes any drawings, record or decision given in writing on any
matter in connection with or arising out of the contract or carrying out of the work, to
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be unacceptable, he shall promptly within 15 days refer the matter to the
Managing Director & CEO, DIMTS or his nominee, for amicable settlement. Upon
such reference, both the Parties shall meet at the earliest mutual convenience and
in any event within fifteen (15) days of such reference to discuss and attempt to
amicably resolve the Dispute. If the Dispute is not amicably settled within thirty (30)
days of such meeting between the Parties, either Party may refer the Dispute to
arbitration in accordance with the provisions of Clause 36.2 below.
36.2

Arbitration
a) Procedure
Subject to the provisions of Clause 36.1, any Dispute, which is not resolved
amicably, shall be finally settled by binding arbitration under the Arbitration and
Conciliation Act, 1996.
The Arbitration proceedings shall be conducted by the Sole Arbitrator to be
appointed or nominated by the Managing Director & CEO, DIMTS. The Party
invoking the arbitration clause shall give a notice of its intention to proceed for the
arbitration to Managing Director & CEO, DIMTS, with copy to other party,
requesting for appointment of Arbitrator. Such notice shall provide details for the
claims along with the amount therefor and supporting documents. If within 30
(thirty) days of receipt of such notice/intimation, Managing Director & CEO, DIMTS
fails to appoint arbitrator, the Party seeking appointment of arbitrator may take
further steps in accordance with Arbitration Act.
The arbitrators shall always give item-wise and reasoned awards in all cases
where the value of total claims exceeds Rs.1.00 million.
The award of the sole Arbitrator shall be binding on all parties.
b)

Neither party shall be entitled to bring a claim for arbitration, if it is not filed within
four months of the following:(i)
(ii)
(iii)
(iv)

Of the date of completion of the work as certified by DIMTS Or
Of the date of abandonment of the work or breach of contract under any of
its clauses. Or
Of its non-commencement or non resumption of work within 10 days of
written notice for commencement or resumption as applicable. Or
Of the cancellation, termination or withdrawal of the work from the
contractor in whole or in part and/or revision or foreclosure of the contract.
Or

If the claim pertains to rates or recoveries introduced in the final bill, the reference
to the Arbitrator shall be made within four months from the date of payment of the
final bill to the contractor or from the date a registered notice is sent to the
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contractor to the effect that his final bill is ready by DIMTS (whose decision in this
respect shall be final and binding) whichever is earlier.
If the claim pertains to any action by either parties during defects liability period,
the reference to the Arbitrator shall be made within two months from the date of
end of defects liability period
If the matter is not referred to arbitration within the period prescribed above, all the
rights and claims of either party under the contract shall be deemed to have been
forfeited and absolutely barred by time for arbitration.

(c) Place of Arbitration
The place of arbitration shall be at Delhi.

(d) English Language
The language of arbitration shall be English and the Award shall be a speaking
award.

(e)

Performance during Arbitration
Pending the submission of and/or decision on a dispute and until the arbitration
award is published, the Parties shall continue to perform their respective
obligations under this Agreement without prejudice to a final adjustment in
accordance with such award.

(f)

Costs
Each of the Parties to this Agreement shall bear their own respective costs for and
during the Arbitration and shall not raise any claim in respect thereof as against the
other Party. The fees, if any, of the arbitrator and other expenses incurred by Arbitrator
shall be shared in equal proportion by both the parties and shall be paid before the
award is made and published.

(g) No Suspension of Work on Account of Arbitration
The reference to Arbitration shall proceed not withstanding that the Works shall not then
be or be alleged to be complete, provided always that the obligations of the Employer,
Engineer and the Contractor shall not be altered by reasons of arbitration being
conducted during the progress of the Works. Neither party shall be entitled to suspend
the work or part of the work to which the dispute relates on account of arbitration and
payments to the Contractor shall continue to be made in terms of the Contract.

(h) Interest on Arbitration Award
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Where the arbitral award is for the payment of money, no interest shall be payable on
whole or any part of the money for any period, till the date on which the award is made.

(i) Jurisdiction of Courts
Where recourse to a Court is to be made in respect of any matter, the court at Delhi/
New Delhi shall have the exclusive jurisdiction to try all disputes between the parties.

37.

Contractor to indemnify DIMTS against Patent Rights.
The contractor shall fully indemnify and keep indemnified DIMTS against any action,
claim or proceeding relating to infringement or use of any patent or design or any alleged
patent or design rights and shall pay any royalties which may be payable in respect of
any article or part thereof included in the contract. In the event of any claims made under
or action brought against DIMTS in respect of any such matters as aforesaid, the
contractor shall be immediately notified thereof and the contractor shall be at liberty, at
his own expense, to settle any dispute or to conduct any litigation that may arise there
from, provided that the contractor shall not be liable to indemnify DIMTS if the
infringement of the patent or design or any alleged patent or design right is the direct
result of an order passed by DIMTS in this behalf.

38.

Lumpsum Provisions in Tender.
When the estimate on which a tender is made includes lump sum in respect of parts of the
work, the contractor shall be entitled to payment in respect of the items of work involved or
the part of the work in question at the same rates as are payable under this contract for
such items, or if the part of the work in question is not, in the opinion of DIMTS payable of
measurement, DIMTS may at his discretion pay the lump-sum amount entered in the
estimate, and the certificate in writing of DIMTS shall be final and conclusive against the
contractor with regard to any sum or sums payable to him under the provisions of the
clause.

39.

Action where no Specifications are specified.
In the case of any class of work for which there is no such specifications as referred to in
Clause 23, such work shall be carried out in accordance with the Bureau of Indian
Standards Specifications. In case there are no such specifications of Bureau of Indian
Standards, the work shall be carried out as per manufacturers' specifications. In case
there are no such specifications as required above, the work shall be carried out in all
respects in accordance with the instructions and requirements of DIMTS.

40.

With-holding and lien in respect of sums due from contractor.
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(i) Whenever any claim or claims for payment of a sum of money arises out of or under the
contract or against the contractor, DIMTS shall be entitled to withhold and also have a lien
to retain such sum or sums in whole or in part from the security, if any deposited by the
contractor and for the purpose aforesaid, DIMTS shall be entitled to withhold the security
deposit, if any, furnished as the case may be and also have a lien over the same pending
finalization or adjudication of any such claim. In the event of the security being insufficient
to cover the claimed amount or amounts or if no security has been taken from the
contractor, DIMTS shall be entitled to withhold and have a lien to retain to the extent of
such claimed amount or amounts referred to above, from any sum or sums found payable
or which may at any time thereafter become payable to the contractor under the same
contract or any other contract, if any, with DIMTS pending finalization of adjudication of
any such claim.
It is an agreed term of the contract that the sum of money or moneys so withheld or
retained under the lien referred to above by DIMTS will be kept withheld or retained as
such by DIMTS till the claim arising out of or under the contract is determined by the
arbitrator(if the contract is governed by the arbitration clause)or by the competent
court, as the case may be, and that the contractor will have no claim for interest or
damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For the
purposeof this clause, where the contractor is a partnership firm or a limited
company, DIMTS shall be entitled to withhold and also have alien to retain towards
such claimed amount or amounts in whole or in part from anysum found payable to
any partner/limited company as the case may be, whether in his individual capacity or
otherwise.
(ii) DIMTS shall have the right to cause an audit and technical examination of theworks and
the final bills of the contractor including all supporting vouchers, abstract, etc., to be
made after payment of the final bill and if as a result of such audit and technical
examination any sum is found to have been overpaid in respectof any workdone by the
contractor under the contract or any work claimed to have been done byhim under the
contract and found not to have been executed, the contractor shall beliable to refund
the amount of over-payment and it shall be lawful for DIMTS torecover the same from
him in the manner prescribed in sub-clause (i) of this clause orin any other manner
legally permissible; andif it is found that the contractor was paidless than what was due
to him under the contract in respect of any work executed byhim under it, such amount
shall be duly paid by DIMTS to the contractor, without any interest thereon
whatsoever.
Provided that DIMTSshall not be entitled to recover any sum overpaid, nor the
contractor shall be entitled to payment of any sum paid short where such payment
has been agreed upon between DIMTS on the one hand and the contractor on the
other under any term of the contract permitting payment for work after assessment by
DIMTS.
41

Lien in respect ofclaims in otherContracts.
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Any sum of money due and payable to the contractor (including the security deposit
returnable to him) under the contract may be withheld or retained by way of lien by DIMTS
against any claim of DIMTS in respect of payment of a sum of money arising out of or
under any other contract made by the contractor with DIMTS.
It is an agreed term of the contract that the sum of money so withheld or retained under
this clause by DIMTS will be kept withheld or retained as such by DIMTS till its claim
arising out of the same contract or any other contract is either mutually settled or
determined by the arbitration clause or by the competent court, as the case may be, and
that the contractor shall have no claim for interest or damages whatsoever on this account
or on any other ground in respect of any sum of money withheld or retained under this
clause and duly notified as such to the contractor.
42.

Supply of Water& Electricity
The contractor(s) shall make his/their own arrangements for water & electricity required for
the work and nothing extra will be paid for the same. This will be subject to the condition
that the water used by the contractor(s) shall be fit for construction purposes to the
satisfaction of DIMTS.

43.

–deleted-

44.

–deleted-

45.

-deleted-

46.

-deleted-

47.

Contractor’s Superintendence, Supervision, Technical Staff & Employees

(i)

The contractor shall provide all necessary superintendence during execution of the
workand all along thereafter as may be necessary for proper execution of the obligations
under the contract.
The contractor shall immediately after receiving letter of acceptanceof the tender
andbefore commencement of the work, intimate in writing to DIMTS, the name(s),
qualifications, experience, age, address(s) and other particulars along with certificates,
of the principal technical representative to be in charge of the work and other technical
representative(s) who will be supervising the work. Minimum requirementof such technical
representative(s) and their qualification and experience shall not be fewer than as
specified elsewhere in the bid documents. DIMTS shall within 3 days of receipt of such
communication intimate in writing its approval or otherwise of such arepresentative(s) to
the contractor. Any such approval may at any time be withdrawn and in case of such
withdrawal, the contractor shall appoint another such representative(s) according to
the .provisions of this clause. Decision of DIMTS shall be final and binding on the

GCC- 33

Installation of Speed calming Strips on Mathura Road

GCC

contractor in this respect. Such aprincipal technical representative and other technical
representative(s) shall be appointedby the contractor soon after receipt of the approval
from DIMTS and shall be available at site before start of work.
All the provisions applicable to the principal technical representative under the Clause
will also be applicable to other technical representative(s) The principal technical
representative and other technical representative(s) shall be present at the site of work
for supervision at all times when any construction activity is in progress and also present
himself/themselves, as required, to DIMTS and/or his designated representative to take
instructions. Instructions given to the principal technical representative or other technical
representative(s) shall be deemed to have the same force as if these have been given to
the contractor. The principal technical representative and other technical
representative(s) shall be actually available at site at all times during all stages of
execution of work, during recording/checking/test checking of measurements of works
and whenever so required by DIMTS and shall also note down instructions conveyed by
DIMTS or its designated representative(s) in the site order book and shall affix his/their
signature in token of noting down the instructions and in token of acceptance of
measurements/checked
measurements/test
checked
measurements.
The
representative(s) shall not look after any other work. In the event of absence of any of
the representative(s) for more than two days, Substitutes duly approved by DIMTS in
similar manner as aforesaid shall be provided by the Contractor.
If DIMTS, whose decision in this respect is final and binding on the contractor, is
convinced that no such technical representative(s) is/are effectively appointed or is/are
effectively attending or fulfilling the provision of this clause, a recovery (non-refundable)
shall be effected from the contractor as specified in Appendix to Bid and the decision of
DIMTS as recorded in the site order book and measurement recorded, checked/test
checked in Measurement Books shall be final and binding on the contractor. Further if
the contractor fails to appoint suitable Principal technical representative and/or other
technical representative(s), such appointed persons are not effectively present or are
absent for more than two days without duly approved substitute being deployed or do
not discharge their responsibilities satisfactorily, DIMTS shall have full powers to
suspend the execution of the work until such date as suitable other technical
representative(s) is/are appointed and the contractor shall be held responsible for the
delay so caused to the work. The contractor shall submit a certificate of employment of
the technical representative(s) along with every on account bill/final bill and shall
produce evidence if at any time so required by DIMTS.
(ii)

The contractor shall provide and employ on the site only such technical assistants as are
skilled and experienced in their respective fields and such foremen and supervisory staff
as are competent to give proper supervision to the work.
The contractor shall provide and employ skilled, semiskilled and unskilled labour as is
necessary for proper and timely execution of the work.
DIMTS shall be at liberty to object to and require the contractor to remove from the
works any person who in his opinion misconducts himself, or is incompetent or negligent
in the performance of his duties or whose employment is otherwise considered by
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DIMTS to be undesirable. Such person shall not be employed again at works site without
the written permission of DIMTS and the persons so removed shall be replaced as soon
as possible by competent substitutes.
48.

Levy/Taxes payable by Contractor.
(i)

Sales Tax/VAT or any other tax on materials/works in respect of this contract shall be
payable by the contractor and DIMTS shall not entertain any claim whatsoever in this
respect.
(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the
red bajri, stone, kankar, etc. and other materials directly from local authorities.
(iii) If pursuant to or under any law, notificationor order any royalty, cess or the like
becomes payable by DIMTS and does not at any time become payable by the
contractor in respect of any material used bythe contractor in the works then in such a
case, DIMTS shall be well within its rights and shall be entitled to recover the amount
paid in the circumstances as aforesaid from dues of the contractor.
49.

Conditions for reimbursement of levy/taxes if levied after receipt of bids.
(i) All bid prices rates shall be inclusive of all taxes and levies payable under respective
statutes. However, pursuant to the Constitution (46th Amendment Act, 1982), if any
new tax or levy is imposed by Statute, after the last stipulated date for the receipt of
bid(including extensions if any) and the contractor thereupon necessarily and properly
pays such taxes/levies, the contractor shall be reimbursed the amount so paid,
provided such payments, if any, is not, in the opinion of DIMTS(whose decision shall
be final and binding on the contractor) attributable to delay in execution of work within
the control of the contractor.
(ii) The contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same bya
duly authorized representative of DIMTS andfurther shall furnish such other
information/document as may be required from time to time.
(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax
orlevy, pursuant to the Constitution (Forty Sixth Amendment Act 1982), give a
writtennotice thereof to DIMTS that the same is given pursuant to this condition, together
with all necessary information relating thereto.

50.

Termination of Contract on death of contractor (in case of an individual).
Without prejudice to any of the rights or remedies under this contract, if the contractor
dies, DIMTS shall have the option of terminating the contract without compensation to
the contractor.

51.

If the Relation Working in DIMTS
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The contractor shall not be permitted to bid for works in DIMTS if he has any near
relative posted in DIMTS in any capacity (any breach of this condition by the bidder
would render him liable to be debarred for taking up works in DIMTS)
The term "near relatives" means wife, husband, parents and grand parents, children and
grand children, brothers and sisters, uncles, aunts and cousins and their corresponding
in-laws.
52.

–deleted-

53.

-deleted-

54.

Compensation during warlike situations.
The work (whether fully constructed or not) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected therewith shall be at the risk
ofthe contractor until the work has been delivered to DIMTS and a certificatefrom DIMTS
to that effect obtained. In the event of the work or any materials properly brought tothe site
for incorporation in the work being damaged or destroyed in consequence of hostilities
orwarlike operation, the contractor shall, when ordered (in writing) by DIMTS toremove any
debris from the site, collect and properly stackor remove in store all serviceablematerials
salvaged from the damaged work and shall be paid at the contract rates in accordance with
the provision of this agreement for the work of clearing the site of debris, stacking or removal
of serviceable material and for reconstruction of all work ordered by DIMTS, such payments
being in addition to compensation up to the value of the work originally executedbefore being
damaged or destroyed and not paid for. In case of works damaged or destroyed butnot
already measured and paid for, the compensation shall be assessed by DIMTS. The
contractorshall be paid for the damages/destruction suffered and for restoring the material at
the rate basedon analysis of rates tendered for in accordance with the provisionof the contract.
The certificateof DIMTS regarding the quality and quantity of materials and the purpose for
which they were collected shall be final and binding on all parties to this contract.
Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the A.R.P. Officers or DIMTS (b) for any
material etc. not on the site of the work or for any tools, plant, machinery, scaffolding,
temporary building and other things not intended for the work.
In the event of the contractor having to carry out reconstruction as aforesaid, he shall be
allowed such extension of time for its completion as is considered reasonable by DIMTS.

55.

Apprentices Act Provisions to be complied with.
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The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules
and orders issued thereunder from time to time. If he fails to do so, his failure will be a
breach of the contract and DIMTS may, in his discretion, cancel the contract. The
contractor shall also be liable for any pecuniary liability arising on account of any violation
by him of the provisions of the said Act.
56.

Release of Security Deposit only after Labour clearance
As soon as the work is virtually complete the contractor shall apply for the clearance
certificate to the Labour Officer under intimation to DIMTS. Security Deposit of the work shall
not be refunded till the contractor produces a clearance certificate from the Labour Officer.

57.

Miscellaneous provisions

i)

Nothing contained in this Contract shall be construed as establishing or creating between
the Parties, a relationship of master and servant or principal and agent.
ii)
Any failure or delay on the part of any Party to exercise right or power under this Contract
shall not operate as waiver thereof.
iii) The Contractor shall notify DIMTS of any material change in their status, in particular,
where such change would impact on performance of obligations under this Contract.
iv) The Contractor, shall be responsible for all obligations towards DIMTS/Government for
performance of works/services including that of its Associates/ Sub Contractors under the
Contract.
v)
The Contractor shall at all times indemnify and keep indemnified DIMTS against all
claims/damages etc. for any infringement of any Intellectual Property Rights (IPR) while
providing is services under the Project.
vi) The Contractor shall at all times indemnify and keep indemnified DIMTS against any
claims in respect of any damages or compensation payable in consequences of any
accident or injury sustained or suffered by the Contractor’s employees or agents or by
any other third party resulting from or by any action, omission or operation conducted by
or on behalf of the Contractor.
vii) The Contractor shall at all times indemnify and keep indemnified DIMTS against any and
all claims by Employees, Workmen, Contractors, sub-contractors, suppliers, agent(s),
employed engaged or otherwise working for the Contractor, in respect of wages, salaries,
remuneration, compensation or the like.
viii) All claims regarding indemnity shall survive the termination or expiry of the Contract.
ix) It is acknowledged and agreed by all parties that there is no representation of any type,
implied or otherwise, of any absorption, regularization, continued engagement or
concession or preference for employment of persons engaged by the Contractor for any
engagement in service or employment in any capacity in any office or establishment of
the DIMTS.
58.

Laws Governing the Contract:This contract shall be governed by the Laws of India for the time being in force.
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Annexure-Al
List of major Labour Laws applicable to establishments engaged in Construction of
Civil Works

Workmen Compensation Act, 1923
PaymentofGratuity Act,1972
Employees' PF and Miscellaneous Provisions Act, 1952
Maternity Benefit Act, 1951
Contract Labour (Regulation and Abolition) Act, 1970
Minimum Wages Act, 1948
Payment of Wages Act, 1936
Equal Remuneration Act, 1979
Payment of Bonus Act, 1965
Industrial Disputes Act, 1947
Industrial Employment (Standing Orders) Act, 1946
Trade Unions Act, 1926
Child Labour (Prohibition and Regulation) Act, 1986
Inter-State Migrant Workmen's (Regulation of Employment and Conditions of Service) Act,
1979
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The Building and Other Construction Workers (Regulation of Employment and Conditions
of Service) Act, 1996 and the Cess Act of 1996
The Factories ACT. 1948.
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Annexure-A II
Provisions Related to Safety,
complied/followed by Contractor

Health

&

Environment

Protection

to

be

1. The provisions given here should be read in conjunction with;
(a)
(b)
(c)
(d)
(e)
(f)

The Building and Other Construction Workers (Regulation of Employment and Conditions of
Service) Act 1996. Delhi Rules, 2002
The Factories Act, 1948
Other Laws of India, Regulations, Rules and Codes of Practice on Safety Health and the
Environment that may be applicable.
The Conditions of Contract in respect of Health and Safety
The Employer's Requirements as given in the documents of the Contract.
The important applicable Indian Standards

1A. Cost of complying with these provisions shall be deemed to be included in the bid prices
quoted by Contractor, shall be considered incidental to work and nothing extra shall be paid
to Contractor except what has been specifically provided under relevant items(pertaining to
barricades, traffic marshals & signboards) under schedule-A of BOQ for this work.
2.

The provisions given herewith outline the minimum health and safety, standards that shall be
required during the construction.These provisions represent the minimum standards
required. and each Contractor is encouraged to expand and improve upon it. These
provisions are not intended to replace existing standards that are currently in force in India.
However, it is intended to support the standards and to highlight to Contractors the areas of
concern that shall be addressed in their respective Site Safety Plans in order to establish
good health and safety practices. The obligations and requirements for Health, Safety and
environment protection set out within this document are entirely without prejudice and do not
derogate from the Contractor's obligations with respect to the Contract and his statutory
obligations with respect to Health, Safety & environment protection.

3. The Contractor is fully responsible for the safety of the Works, his personnel, subcontractors'
personnel, the public and all persons directly or indirectly associated with the Works or on or
in the vicinity of the Site.
4. The provisions given herewith provide relevant information and procedures to assist the
Contractor to ensure that his employees and sub contractors work within a safety-conscious
and safety-regulated environment. Compliance with the procedures set out in these
provisions shall not relieve the Contractor of any of his Statutory Duties or his responsibilities
under the Contract.
Notwithstanding anything contained herein, the Contractor shall remain liable to comply
with the provisions of all acts, rules, regulations and bylaws for the time being in force
in India and applicable in the matter of Safety, Health & Environment Protection.
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GENERAL DUTIES OF CONTRACTORS
Every person employed by Contractor on construction sites are obliged to comply with the
general duties imposed on them under the Contract. Every person employed should, not only
avoid careless or reckless behaviour, but should also take positive steps to understand
workplace hazards. They must follow all necessary safety and environment rules and
procedures, and ensure that their acts or omissions at work do not put the health and safety
of self or others at risk.

5.2

Contractors shall be responsible for complying with all statutory and contractual requirements
on construction safety, health and environment including the general duties imposed on them
under the Laws and Regulations of the Government of India, Government of the National
Capital Territory of Delhi and other relevant authorities.

5.3

The Employer/Engineer shall only deal with health and safety matters through the Contractor
and shall hold the Contractor responsible for all his and his approved Sub-contractors,
actions. All approved Sub-contractors shall be responsible to the Contractor.

5.4

Contractor shall ensure that an adequate level of competent supervision is maintained at
the workplace at all times with all supervisory staff having the relevant knowledge, training,
and experience to enable them to supervise the work in a proper manner.

5.5

Any major breach of the Site Safety measures, relevant Statutory Provisions and Safety
Codes, or any other blatant disregard for the health and safety by any person directly or
indirectly associated with the works may result in the Employer/Engineer exercising their
authority in requiring the removal from the Site of the Contractor's Site Manager and/or
other personnel. Any person who is removed from the site for breach of safety measures shall
not be allowed to be reemployed on any other worksite.

5.6

The Contractor shall provide all necessary measures to protect the public from
accidents and shall be bound to bear the expenses of defending every suit, action or
other proceedings at law that may be brought by any person for injury sustained
owing to neglect of the safety precautions and to pay any damages and costs which
may be awarded in any such suit, action or proceedings to any such person or which
may with the consent of the Contractor be paid to compromise any claim by any such
person.

5.7

The safety provisions shall be brought to the notice of all concerned by displaying on
a notice board at a prominent place at the work location. Persons responsible for
ensuring compliance with the Safety Code shall be named therein by the Contractor.

5.8

To ensure effective enforcement of the rules and regulations relating to safety
precautions, arrangements made by the Contractor shall be open to inspection by the
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Engineer or his Representative.
6

REPORTING OF ACCIDENTS AND DANGEROUS OCCURRENCES

6.1

All accidents and dangerous occurrences shall be recorded by Contractor, regardless of
whether or not personnel injury occurs.

6.2

The Employer/Engineer shall be notified by the quickest possible means, for example by
telephone of the following classifications of accidents and incidents and by subsequent
written notification within twenty four hours:
(a)
(b)

(c)
(d)

Fatal Accident
Major Injury Accident – Any fracture, other than to the fingers or toes, any loss of limb
or part of a limb, dislocation of shoulder, hip, knee or spine, loss of sight, any other
injury that leads to unconsciousness, requires resuscitation, requires admittance to
hospital for more than 24 hours or which causes more than 10 days absence from
work.
Dangerous Occurrence
Any Incident Involving A Member Of The Public

6.3

The Contractor shall report immediately, orally and in writing, all fatal accidents, and other
occurrences requiring reporting, to the police, at the police station in whose jurisdiction the
accident occurred.

6.4

An accident shall also become reportable to the Employer/Engineer if it causes incapacity
for more than three days excluding the day of the accident.

6.5

The following information is required in reporting an accident to the Employer/Engineer
(a) particulars of the Contractor or approved Sub-contractor employing the injured
person;
(b) particulars of the deceased or injured person: name, address, occupation, sex, and
age;
(c) the date, cause or circumstances of the accident; and
(d) the nature of the injury, stating whether death or incapacity was caused by the injury.

6.6

All dangerous occurrences on site must be reported in writing to Employer/Engineer within
24 hours, irrespective of whether there are casualties or not. The following information has
to be provided:
(a) the time of the occurrence;
(b) damage to any building, machinery or plant; and
(c) the circumstances in which the accident occurred.
If no one is injured, the above notification is sufficient. In the case of death or serious
injury, the accident reporting procedure outlined in para 6.5 must also be followed.
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7

REPORTING OF FIRES BY CONTRACTOR

7.1

The Contractor shall report to the Engineer all fires which occur on site including any fires
that have been extinguished by the Contractor himself, and the Engineer may send staff to
investigate such fires. The following information should be provided :(a)
time of fire;
(b)
location of fire;
(c)
means of extinguishing the fire;
(d)
injury to any person/damage to any property; and
(e)
the probable cause of fire.
This action is in addition to reporting the incident to the Chief Fire Officer Delhi, and Police
in accordance with local regulations.

8.
8.1

SAFETY SIGNS
All safety signage that is displayed in and around the sites shall be in both Hindi and
English. Examples of signs that shall be required shall include amongst others the
following:
(a)
(b)
(c)
(d)
(e)
(f)
(g)
(h)
(i)
(j)
(k)
(I)
(m)

8.2

9
9.1

Wear Safety Helmets.
Permit to Work areas
Wear Safety Footwear.
Wear Hearing Protection.
Wear Eye Protection.
Danger Electricity.
Danger Crane Overhead.
Stop Look and Listen
No Smoking.
First Aid.
No Entry signs
Fire precautions.
Emergency Exit from underground works

All safety signs shall comply with the internationally recognized Safety Colors as indicated
below:INDUSTRIAL HEALTH AND LABOUR WELFARE
The Contractor shall be responsible for maintaining healthy working conditions for all his, and
his subcontractors, workers. In particular he shall pay attention to the effects of noise, dust, air
pollution and the use of chemicals. If it is not possible to remove the cause of harm then
suitable and sufficient Personal Protective Equipment (PPE) should be provided to those
workers who could be affected.
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9.2

If the use of PPE is the only means of providing protection the Contractor shall ensure that all
the workers affected are properly trained in the use of the PPE and that adequate supervision
is provided t ensure its proper use.

9.3

The Contractor shall carry out noise assessments to establish what noise levels his workers
are beingexposed to. If excessive noise levels above 90dB(A) are found then the contractor
shall attempt noise reduction measures. Where it is not possible to reduce the noise level, the
Contractor shall provide the workers with suitable hearing protectors, which effectively reduce
the sound level at the user's ear to, or below, 90dB(A). The Contractor shall ensure that all
the workers affected are properly trained in the use of hearing protection equipment.

9.4

Contractor shall ensure that no worker lifts by hand or carries overhead or over his back or
shoulders any material, article, tool or appliances exceeding in weight the maximum limits set
out below unless aided by another worker or a mechanical device:-

9.5

(i) Adult-Male

: 55 kg.

(ii) Adult- Female

: 30 kg.

Toilets
The Contractors shall ensure that an adequate number of toilets are made available at the
work site with the ratio being no less than one toilet for every 50 workers or part thereof.
The toilets shall be located so that persons do not have to walk more than five hundred
meters to use them.
The toilets shall have adequate water supply and be kept in a clean and tidy condition
at all times.

9.6

Drinking Water
The Contractors shall ensure that effective arrangements are made to provide and
maintain at suitable points at work site a sufficient supply of wholesome drinking water.
All such points shall be legibly marked "Drinking Water" in Hindi and English and no such
point shall be situated within six meters of any washing place, urinal or latrine.

10

EXCAVATIONS

10.1

The contractor shall ensure that all excavations are supervised by workers with thorough
knowledge and experience of excavation work.

10.2

The integrity of the excavation and the support system shall be inspected prior to the
commencement of any works on a daily basis with the results of the inspections being
formally recorded. All such records shall be kept available for inspection by the Engineer’s
Representative.
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10.3

Where there is the possibility of any ingress of water then pumping sumps shall be
established with pumps being readily available for use and additional ladders placed for
use in the event of an emergency evacuation.

10.4

Before digging any excavations, Contractor shall plan against the following;
(a)
(b)
(c)
(d)
(e)
(f)
(g)
(h)

10.5

The following general precautions should be observed;
(a)
(b)
(c)
(d)

(e)
(f)

(g)
(h)
(i)

10.6

collapse of the sides;
materials falling onto people working in the excavation;
people and vehicles falling into the excavation;
people being struck by plant;
undermining nearby structures;
Contact with underground services;.
fumes; and
Make sure the necessary equipment needed such as trench sheets, props, etc,
are available on site before work starts.

Prevent the sides and the ends from collapsing by battering them to a safe angle
or supporting them with timber, sheeting or proprietary support systems.
Do not go into unsupported excavations.
Never work ahead of the support.
Remember that even work in shallow trenches can be dangerous. Proper support
may be required to be provided if the work involves bending or kneeling in the
trench.
Prevention of materials falling into excavations
No spoil or other materials should be stored within one metre of the sides of
excavations. The spoil may fall into the excavation and the extra loading will make
the sides more prone to collapse.
It may be made sure that the edges of the excavation are protected against falling
materials. Toe boards may be provided, where necessary.
Wear a hard hat when working in excavations.
Take steps to prevent people falling into excavations. If the excavation is 2 m or
more deep, provide substantial barriers, e.g. guard rails and toe boards.

j)

Keep vehicles away from excavations wherever possible. Use brightly
painted baulks or barriers where necessary.

(k)

Where vehicles have to tip materials into excavations, use stop blocks to
prevent them from over-running. Remember that the sides of the excavation
may need extra support.

Undermining nearby structures
To prevent the undermining of nearby structures; it shall be ensured that
excavations do not affect the footings of scaffolds or the foundations of nearby
structures. Walls may have very shallow foundations, which can be undermined
by even small trenches. If required, temporary supports may be provided before
digging starts.
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LIFTING OPERATIONS
Lifting Appliances:
Contractor shall ensure that all lifting appliances, including synchronised mobile jacks, pit
jacks, mobile cranes, tower cranes, gantry cranes, launching beams and lorry mounted
cranes, prior to being allowed to work on site shall have available for inspection by the
Engineer’s Representative a current Certificate of Inspection issued by a Competent Person.
All lifting appliances with a lifting capacity of more than one tonne shall, where practicable, be
fitted with Automatic Safe Load Indicators and Audible Warning Devices which shall be kept in
an operable condition at all times the lifting appliance is in use. Checks should be made to
ensure that the Automatic Safe Load Indicator is properly calibrated and is functioning
properly.
All lifting appliances shall be maintained in accordance with the manufacturer's instructions and
shall be subject to a regular preventative maintenance programme.
All lifting appliances shall be inspected every three months by a third party competent
person. Certificates of Inspection shall be available with the lifting appliance.
The operators of lifting appliances shall conduct daily inspections of their respective lifting
appliances with the results of the inspections being recorded and kept available for inspection.
The Contractor shall ensure that only thoroughly trained and experienced persons aged
twenty-one years and over are allowed to operate lifting appliances.

11.2

Lifting Gear:
Lifting Gear includes chain slings, rope slings, or similar gear and a ring, link, hook, plate
clamp, shackle, swivel or eye bolt.
The Contractor shall ensure that all lifting gear shall be in good condition and shall be tested
and certified every six months, with the Safe Working Load being stamped or clearly
displayed upon it. Records of test shall be kept available for inspection.
All lifting gear shall be visually inspected before any use and if any defects are found then it
shall beremoved from site or dismantled / disabled in order to ensure that it is not used in a
defective state.
All lifting gear shall be properly stored and not left lying on the ground where it could be
damaged or used in an unsafe manner.

11.3

Lifting Operations:
The Contractor shall ensure that during the course of any lifting operations the following
minimum requirements shall be followed:
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(a)
(b)
(c)
(d)

(e)
(f)

(g)
(h)

(i)

(j)
(k)
(l)
(m)
(n)
(o)
11.4

GCC

All lifting operations shall be under the control of a competent "Lifting Supervisor"
appointed by the contractor.
Only thoroughly trained and experienced crane drivers shall be allowed to operate
cranes.
Only thoroughly trained and experienced slingers and riggers shall be allowed to
sling loads and give directions to crane operators.
A standard code of hand signals shall be adopted for controlling the movements of
the crane and both the driver and the signaller shall be thoroughly familiar with the
signals.
The driver of the crane shall respond to signals from only the appointed signaller but
shall obey the stop signal at any time no matter who gives it.
Before commencing any lifting operations the ground conditions on which the crane
is to stand shall be investigated in order to ensure that the load bearing capabilities are
adequate.
The weight of the load must be known to the crane driver and the stinger/rigger before
lifting commences.
No loads are to be stewed over public areas without stopping pedestrians and
vehicles first. No unauthorised persons are allowed into the lifting zone. No person
is allowed to ride the hook of the crane or the loads being lifted.
Any areas where a minimum clearance of six hundred millimeters from the rear of the
stewingkentledge of the crane cannot be achieved and where persons could be
trapped against obstacles then a fence shall be erected to prevent access.
All crane hooks shall be fitted with an operable safety catch.
Wherever practicable all loads shall have tag-lines attached in order to ensure that the
load can be controlled at all times.
Provision shall be made to ensure that the lifting slings or chains can be safely
removed from the loads once they have been landed.
All lifted loads and stacked materials shall be left in a secure and stable condition at all
times.
Whenever working close to isolated overhead power-lines the lifting appliances shall
be grounded to earth as a secondary precaution against accidental energisation.
No close working to any live overhead power-lines is permitted without the operation
of a strict Permit to Work system being in place.

WORK IN CONFINED SPACES

11.4.1 The term 'confined space' has two defining features. Firstly, it is a place which is
substantially (though not always entirely) enclosed and, secondly, there will be a reasonably
foreseeable risk of serious injury from hazardous substances or conditions within the space
or nearby.
11.4.2 Some confined spaces are fairly easy to identify, for example, closed tanks and sewers.
Others are less obvious but may be equally dangerous, for example closed and unventilated
or inadequately ventilated rooms and silos, ducts, culverts, tunnels, boreholes, bored piles,
manholes, shafts, excavations, sumps, inspection pits, cofferdams ,and building voids.
11.4.3 The most likely hazards of working in confined spaces are as follows:
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(a)
Flammable Substances and Oxygen Enrichment;
(b)
Toxic Gas, Fume or Vapour;
(c)
Oxygen deficiency;
(d)
The Ingress or Presence of Liquids;
(e)
Presence of Excessive Heat,
(f)
Excessive Humidity
11.4.4 Entry Procedures
Contractors will ensure that only persons, who have been thoroughly trained, experienced
and are physically fit shall be allowed to work in Confined Spaces.
Persons with any of the following medical conditions shall not be allowed to work in confined
spaces:
(a)
(b)
(c)
(d)
(e)
(f)
(g)
(h)
(i)
(j)
(k)

a history of fits, blackouts or fainting attacks,
a history of heart disease or disorder,
high blood pressure,
asthma bronchitis, or shortness of breath on exertion,
deafness
meniers disease or disease involving giddiness or loss of balance,
claustrophobia or nervous or mental disorder,
back pain or joint trouble that would limit mobility in confined spaces,
deformity or disease of the lower limbs limiting movement.
Chronic skin disease,
Serious defects in eye sight or lack of sense of smell

11.4.5 No smoking shall be allowed in or within 2 meters of the opening to any confined space and
suitable warning signs shall be positioned.
11.4.6 Before any confined space work commences the following equipment shall be available
for use:
(a)
(b)
(c)
(d)
(e)
(f)

Multi Gas Monitor; or other suitable gas monitoring equipment.
Self contained breathing apparatus.
Full body type harness for each worker
Flame proof Lighting
Ventilation equipment
Tripod and Lifeline Hoist Rope for work in situations where a vertical exit from
the confined space is required
11.4.7 The persons involved in confined space working operations shall be trained in use of
above mentioned equipments.
11.4.8 When workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that manhole covers are open and manholes are ventilated
at least for an hour before workers are allowed to go into them. Manholes so open
shall be cordoned off with suitable railing and provide warning signals or boards to
prevent accidents to the public.
12

SITE ELECTRICITY
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12.1

The Contractor shall nominate a qualified representative who shall be solely responsible
for ensuring the safety of all temporary electrical equipment on Site. The name and
contact telephone number of the representative shall be displayed at the main distribution
board for the temporary electrical supply so that he can be contacted in case of an
emergency.

12.1

All electrical installation work on Site shall be carried out in accordance with the
requirements laid down in the Specification. All work shall be supervised or executed by
qualified and suitably categorized electricians.

12.3

All Temporary Electrical Site installations and distribution systems shall be in accordance
with Indian Electrical Regulations, The Power Companies' Supply Rules, BS 7671
Requirements for electrical installation, the IEE Wiring Regulations (16th Edition), BS 7375
Distribution of Electricity on Construction and Building Sites; BS 4363 Distribution
Assemblies for Electricity Supplies for Construction and Building Sites.

12.4

Distribution equipment utilised within the temporary electrical distribution system shall
incorporate the following features:(a).
(b)
(c)
(d)

flexibility in application for repeated use;
suitability for transport and storage;
.robust construction to resist moisture and damage; and
Safety in use.

12.5

All cabling shall be run at high level whenever possible and firmly secured to ensure it
does not present a hazard or obstruction to people and equipment.

12.6

Protection shall be provided for all main and sub-circuits against excess current, residual
current and earth faults. The protective devices shall be capable of interrupting (without
damage to any equipment or the mains or sub-circuits) any short circuit current that may
occur.

12.7

Earthing and bonding shall be provided for all electrical installations and equipment to
prevent the possibility of dangerous voltage rises and to ensure that faults are rapidly
cleared by installed circuit protection.

12.8

Only plugs and fittings of the weatherproof type shall be used.

12.9

Cables shall be selected after full consideration of the conditions to which they will be
exposed and the duties for which they are required. For supply cables up to 3.3kV the
cable armouring shall be used as the earth return in conditions where the cable is
continuously extended and not subject to continuous movement after installation.

12.10 When workers are employed on electrical installations which are already energised,
insulating mats, working apparel such as gloves, sleeves and boots, as may be
necessary, shall be provided. Workers shall not wear any rings, watches and carry
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keys or other material which are good conductors of electricity.
13

WELDING AND CUTTING

13.1

Contractors shall ensure that all welding, cutting and gouging is carried out so that the risks
are keptat a minimum.

13.2

All equipment must be in good condition & properly installed.

13.3

Flexible hoses, cables and connections must be free from damage or risk of damage in
service. Cables and hoses shall have adequate carrying capacity.

13.4

Welders shall wear the correct personal protective equipment which includes the
following;
(a)
(b)
(c)
(d)
(e)

13.5

face and eye protection with correct grade of shield;
gauntlet gloves;
safety footwear
welders apron or fire retardant overalls;
The atmosphere in the vicinity of work must be known to be safe to breathe and free
from flammable gases.
Adequate ventilation and fume extraction must be provided and used as required by the risk
assessment and especially in enclosed areas and pits.
.

13.6

Surfaces to be heated by the process must be cleaned of contaminants that may be
degraded by heat or give off noxious fumes (e.g. paints, plastics, zinc coating).

13.7

Naked flames or high temperature surfaces must not be allowed in the vicinity of volatile
solvents.

13.8

All moveable flammable materials must be removed from the vicinity of work and fireproof
covers placed over all flammable materials that cannot be removed.

13.9

During all welding the work piece and any access equipment must be safely
secured.

13.10

Oxy-fuel Gas Processes

13.10.1 Handle cylinders carefully, keep outside enclosed areas and secure in an upright position.
Keep oxygen cylinders away from fuel gas cylinders where possible.
13.10.2 Flash back arresters shall be fitted to both the fuel gas and oxygen cylinders.
13.10.3 Non return valves shall be fitted to the torch or cutting torch;
13.10.4 Ensure screwed fittings and hoses are correct and keep screwed and sealed surfaces free
of contaminants, such as oil and grease.
13.10.5 Close cylinder valves when flame is extinguished.
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13.10.6 Ensure any vessel, drum or tank that has contained flammable or toxic substances has been
properly cleaned and inspected before subjecting it to hot work.
13.10.7 Checks for gas leaks should carried out using soapy water.
13.10.8 Remove all torches from enclosed areas when not in use.
13.10.9 Suitable fire extinguisher to be available at all places where hot work is being carried out.
13.10.10Use firewatchers if there is a possibility of ignition unobserved by the operator (e.g. on the
other side of bulkheads).
13.11 Arc Cutting, Gouging and Welding Processes
13.11.1 Connect the welding current return cable to the workpiece close to the arc point or to a
well electrically conductive support structure in good contact with the workpiece. Also,
connect the workpiece or the support structure to a separate earth terminal.
13.11.2 Take precautions against the risk of increased fume hazards when welding with chrome
containing fluxed consumables or high current metal inert gas (MIG) or tungsten inert
gas (TIG) processes.
13.11.3 Avoid being in contact with water or wet floors when welding. Use duckboards or rubber
protection. 21.3.4 Provide screens to limit exposure of others to glare from arcs.
13.11.3 Use the correct eye and face protection with the correct filter glass.
13.11.5 Use a low voltage open circuit relay device if welding with alternating current in
constricted or damp places.
14

HEAVY PLANT OPERATIONS

14.1

The contractor shall ensure that only safe and well-maintained plant and equipment shall be
allowed to operate on any of the sites.

14.2

All operators of heavy plant such as, earth movers, piling rigs, etc. shall be medically fit, over
eighteen years of age and be thoroughly trained and experienced to operate the equipment.

14.3
14.4

No unauthorised person shall be permitted to ride on plant.
The operators shall conduct daily inspections of their respective items of plant with the
results of these inspections being recorded and the records kept available for inspection.

14.5

All mobile heavy plant shall be equipped with at least one 5kg Dry Powder Fire Extinguisher,
carried at a suitable position so as to ensure its easy availability.
14.6 Whenever heavy plant is operating in congested areas, thoroughly trained and experienced
banksmen shall be deployed to control the plant and personnel movement and interface.
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14.7

Any waste engine oil and filters following any on site servicing and maintenance shall be
removed from the sites and disposed of in an environmentally conscious manner at
authorised disposal locations. .

14.8

All drums of fuel oil shall be stored on drip trays or the fuel shall be kept in bunded bulk storage
fuel tanks, with quantities stored being kept to a minimum.
14.9 The storage areas shall have dry powder fire extinguishers positioned in close proximity to
their location for use in an emergency.
15

DEMOLITION

15.1

The Contractor shall ensure that all demolition works shall be carried out in a controlled
manner under the management of experienced and competent supervision.

15.2

Prior to any demolition commencing, a survey shall be conducted to identify if there are any
hazardous materials present, for example the presence of materials such as asbestos and
lead.

15.3

If any hazardous materials are found, then consideration shall be given as to whether they shall
need to be removed by a Specialist Agency or Sub-contractor prior to the main demolition
works commencing.

15.4

Before the demolition commences all relevant notifications will need to be given to the local
authorities and media.

15.5

Measures for protection to the public shall be required to be put into place in order to give
protection from any possible falling debris and dust generation.

15.6

All power supplies and services shall be disconnected before any demolition work
commences.

15.7 Before any demolition work is commenced and also during the process of the work,
all roads and open areas adjacent to the work site shall either be closed or suitably
protected.
16A

FALSEWORK/FORMWORK

16A.1 The contractor shall ensure that all falsework / formwork-has been properly designed
andis suitable for the purpose.
16A.2 All designed falsework / formwork shall be erected in strict accordance to the design.
16A.3 Prior to the loading and subsequent striking of falsework / formwork, the same shall be
inspected to ensure that they have been erected in the prescribed manner.
16A.4 Adequate provision shall be made on the working platforms for the concrete placement
operations, these shall include locations for vibrators and the unobstructed movement of
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personnel controlling the rubber hose during the concrete pumping operations or the
concrete skip during any skipping operations.
16A.5 The Contractor shall use the following checklist to check that falsework / formwork is
being used safely;
(a)
(b)
(c)
(d)
(e)
(f)
(g)

16B

have the design and the supports for shuttering and falsework / formwork been
checked?
is it being erected safely from steps or proper platforms?
are the props plumb and properly set out?
are the bases and ground conditions adequate for the loads?
are the correct pins used in the props?
are the timbers in good condition?
is it inspected by a competent person against the agreed design before permission
isgiven to pour concrete?

WORKING AT HEIGHT
Suitable scaffolds shall be provided for workmen for all work that cannot safely be
done from the ground, or from solid construction except for such short period work
as can be done safely from ladders. When a ladder is used, an extra labourer shall
be engaged for holding the ladder and if the ladder is used for carrying materials as
well, suitable foot-holds and hand-holds shall be provided on the ladder, which shall
be given an inclination not steeper than 1/4 to 1.
Scaffolding or staging more than 3.25 meters above the ground or floor, swung or
suspended from an overhead support or erected with stationary support, shall have
a guard rail properly attached, bolted, braced and otherwise secured at least 1
meter high above the floor or platform of such scaffolding or staging and extending
along the entire length of the outside and ends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall be
so fastened as to prevent it from swaying from the support or structure.
Working platforms, gangways, and stairways shall be so constructed that they do
not sag unduly or unequally, and if the height of any platform or gangway or stairway
is more than 3.25 meters above ground level or floor level, it shall have closely
spaced boards, have adequate width and be suitably provided with guard rails as
described in (ii) above.
Every opening in the floor of a structure or in a working platform shall be provided
with suitable means to prevent fall of persons or materials by providing suitable
fencing or railing with a minimum height of one metre.
Safe means of access and egress shall be provided to all working platforms and
other working places. Every ladder shall be securely fixed. No portable single ladder
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shall be over 9 meters in length. The width between side rails in a rung ladder shall
in no case be less than 30 cm for ladders up to and including 3 metres in length. For
longer ladders the width shall be increased at least 6 mm for each additional 30 cm
of length. Spacing of steps shall be uniform and shall not exceed 30 cm.
17A

Deleted

17B

WORK ADJACENT TO/ON LIVE ROADWAYS
Whenever working adjacent to any live roadways, Whenever working adjacent to any live
roadways, the Contractor shall consider the following aspects :
(a)
(b)

(c)
(d)

Close liaison with the Police and Municipal Authorities.
Production of an agreed traffic management scheme in accordance with the local
traffic laws( Barriers, signs, lights and road markings. ). This shall include adequate
provision for pedestrians.
The provision and wearing of high visibility clothing by all personnel engaged in the
activities.
Traffic Marshals shall be appointed and deployed to ensure that all road movement
is carried out safely.

Immediately after the issue of letter of acceptance (not later than 21 days from the issue
of letter of acceptance),the Contractor shall develop a detailed Traffic Management Plan
for the work under the contract to cope with the traffic disruption as a result of
construction activities and shall implement the Traffic Management Plan throughout the
whole period of the Contract.
The basis for the Plan shall take into consideration the need to minimize the
inconvenience of road users and the interruption to surface traffic through the area
impacted by the construction activities; to ensure the safety of road users in the
impacted areato facilitate access to the construction site, and to maintain reasonable
construction progress & to ensure traffic safety at construction site.
The Contractor shall manage the vehicular and pedestrian right of way during the period
of construction and shall take account of the need to maintain essential traffic
requirements, as these may influence the construction process. Where it becomes
necessary to close a road or intersection, or supplementary lanes are required to satisfy
the traffic demands, traffic diversion schemes to adjacent roadways shall be developed
with quantitative justifications. The Contractor shall co-ordinate with all relevant
authorities.
The overall fabrication/erection plan of the Contractor shall take into account the need to
ensure that any roads or intersections that have no alternative access shall not be fully
closed for construction, emergency access to all properties shall be maintained at all
times, access to business premises and property shall be maintained to the extent that
normal activities are not seriously disrupted.
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The Contractor shall make all arrangements with and obtain the necessary approval
from the transport authorities and the Police Department for temporary traffic
arrangements and control on public roads. In the event that the Contractor, having used
its best endeavours, fails to secure the necessary approval from the transport authorities
and the Traffic Police Department for temporary traffic arrangements and control on
public roads, then the Employer will use its best endeavours to assist the Contractor to
secure such approval but without responsibility on the part of the Employer to do so. This
shall be considered incidental to work and nothing extra shall be paid to contractor in this
regard.
TEMPORARY TRAFFIC ARRANGEMENTS AND CONTROL
Temporary traffic diversions and pedestrian routes shall be surfaced and shall be
provided where work on roads or footpaths obstruct the existing vehicular or pedestrian
access. The relevant work shall not be commenced until the approved temporary traffic
arrangements and control have been implemented.
Temporary traffic arrangements and control for work on public roads and footpaths shall
comply with the requirements of the Traffic Police. Copies of documents containing such
requirements shall be kept on the Site at all times.
Temporary traffic signs, including road marking, posts, backing plates and faces, shall
comply with the requirements of the Traffic Police and should be in accordance with the
requirementsof Ministry of Surface Transport. All overhead traffic management signs
that are fixed to bridges and gantries shall be illuminated at night. Pedestrian routes shall
be illuminated at night to a lighting level of not less than 50 lux.
Adequate number of traffic marshals shall be deployed for smooth regulation of traffic.
Temporary traffic arrangements and control shall be inspected and maintained regularly,
both by day and night. Lights and signs shall be kept clean and legible. Equipment
which are damaged, dirty, incorrectly positioned or not in working order shall be repaired
or replaced promptly.
This shall be considered incidental to work and nothing extra shall be paid to contractor
in this regard.
PARTICULARS OF TEMPORARY TRAFFIC ARRANGEMENTS AND CONTROL
The following particulars of the proposed temporary traffic arrangements and control on
public roads shall be submitted to the DIMTS for consent at least 14 days before the
traffic arrangements and control are implemented:
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(a)

details of traffic diversions and pedestrian routes;

(b)

details of lighting, signage, guarding and traffic control arrangements and
equipment;

(c)

any conditions or restrictions imposed by Traffic Police or any other relevant
authorities, including copies of applications, correspondence and approval.
Where concrete barriers are used to separate flows of traffic, the barriers shall be
in a continuous unbroken line. No gaps shall be left between any section of the
barrier.
Site perimeter fencing and barriers along the
roadway, shall have flashing
amber lights positioned on the top of them every 10 meters apart and at every
abrupt change in location. Directly below the flashing light shall be fixed, in the
vertical position, a white fluorescent light with a waterproof cover.

USE OF ROADS AND FOOTPATHS
Public roads and footpaths on the Site in which the work is not being carried out shall be
maintained in a clean and passable condition.
Measures shall be taken to prevent the excavated materials, silt or debris from entering
gullies on roads and footpaths; entry of water to the gullies shall not be obstructed.
Surfaced roads on the Site and leading to the Site shall not be used by tracked vehicles
unless protection against damage is provided.
Contractor's Equipment and other vehicles leaving the Site shall be loaded in such a
manner that the excavated material, mud or debris will not be deposited on roads. All
such loads shall be covered or protected to prevent dust being emitted. The wheels of
all vehicles shall be washed when necessary before leaving the Site to avoid the
deposition of mud and debris on the roads.
REINSTATEMENT OF PUBLIC ROADS AND FOOTPATHS
Temporary diversions, pedestrian access and lighting, signing, guarding and traffic
control equipment shall be removed immediately when they are no longer required.
Roads, footpaths and other items affected by temporary traffic arrangements and control
shall be reinstated to the same condition as existed before the work started or as
permitted by the DIMTS immediately after the relevant work is complete or at other times
permitted by the DIMTS. The Contractor shall submit his design for the reinstatement to
the relevant authorities and obtain their prior approval to carrying out the work.
Reinstatement works shall include:
 Parking bays
 Footpath and kerbs
 Road Signage
 Street Lighting
 Landscaping
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Traffic Lights and Control Cable

This shall be considered incidental to work and nothing extra shall be paid to contractor
in this regard.
Whenever working adjacent to any live roadways, the Contractor shall consider the following
aspects :
a) Close liaison with the Police and Municipal Authorities.
b) Production of an agreed traffic management scheme in accordance with the local traffic
laws( Barriers, signs, lights and road markings. ). This shall include adequate provision
for pedestrians.
c) The provision and wearing of high visibility clothing by all personnel engaged in the
activities.
d) Traffic Marshals shall be appointed and deployed to ensure that all road movement is
carried out safely.
18

PERSONAL PROTECTIVE EQUIPMENT

18.1

The Contractor shall at all times keep and maintain an adequate supply of suitable
personnel protective equipment which shall be readily available for use at all times on the
sites, and would include amongst others the following items:
(a)
(b)
(c)
(d)
(e)
(f)
(g)

Safety Helmets.
Hearing Protection.
Respiratory Protection.
Eye Protection.
Protective Gloves.
Safety Footwear.
High Visibility Clothing to BS EN 471 Class 3 standard

18.2

All sites shall be designated as HARD HAT and SAFETY BOOTS SITES and as such an
adequate supply of safety helmets and safety boots shall be kept available for use by all
staff, workers and authorised visitors to the sites.

18.3

The Contractor shall remove from the site any worker who consistently refuses to wear the
appropriate personal protective equipment.

1 8 . 4 All workmen at site shall be provided with safety helmets and yellow/orange jackets.
Workmen required on site during night hours shall be provided with fluorescent yellow
jackets with reflective lopes. Workers employed on mixing asphaltic materials,
cement, lime mortars, concrete etc. shall be provided with protective footwear,
protective goggles.Those engaged in handling any material, which is inj urious to the
eyes, shall be provided with protective goggles.Those engaged in welding works shall
be provided with welder's protective eye-shield. Stone breakers shall be provided with
protective goggles and protective clothing and seated at sufficiently safe intervals.
19

FIRST AID
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At every workplace, there shall be maintained in a readily accessible place first aid
appliances including an adequate supply of sterilised dressings, bandages,
sterilised cotton wool, eye irrigation sterile solution, disposable gloves, ointments for
burns/cuts, pressure dressings, paper towels, general purpose medicines etc.as
prescribed in the Factory Rules of the State in which the work is carried on. The
appliances shall be kept in good order and, in large work places, they shall be
placed under the charge of a responsible person who shall be readily available
during working hours. In each site office and location one employee, suitably trained in
first aid, should be available at all working hours for the purpose of attending to
emergencies.
20

FIRE PRECAUTIONS

20.1

The Contractor shall be responsible for supplying and maintaining adequate fire precaution
facilities on all his sites. The following minimum standards should be adhered to :
(a)
The Contractor shall ensure that specially trained personnel are available to deal
with fires due to electrical causes, gas explosions etc.
(b)
A good standard of housekeeping shall be maintained at all times on the sites.
(c)
No accumulations of rubbish shall be allowed to gather.
(d)
Combustible scrap and other construction debris shall be disposed off site on a
regular basis. If scrap is to be burnt on site, the burning site should be specified and
located at a distance no less than 12 meters from any construction work or any other
combustible material.
(e)
Signage shall be erected at prominent positions showing the correct use of portable
first aid fire extinguishers.
(f)
Emergency plans and Fire Evacuation plans shall be prepared and issued . Mock
drills should be held on a regular basis to ensure the effectiveness of the
arrangements.

20.2

Fire Fighting Equipment
At various locations around the site clearly visible fire points shall be established for use in
an emergency and each fire point should have available as a minimum the following type of
equipment:(a)
Dry Powder Extinguisher.
(b)
Water Type Extinguisher.
(c)
Bucket of Sand.
Recharging of fire extinguishers and their proper maintenance should be ensured and as a
minimum should meet Indian National Standards.
The Telephone Number of the local fire brigade should beprominently displayed near each
telephone on site. Supervisors and workmen at the site should be trained in the use of fire
fighting equipment provided at the site.

20.3

Storage of Flammable Liquids
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All flammable liquids shall be kept in a secure fire resistant store protected from electrical
sparks welding sparks open flames and smoking.
Only such amounts of flammable liquids should be issued as are required for immediate use.
Cans for carrying flammable liquids should be leakproof and properly stoppered and clearly
marked "FLAMMABLE LIQUID".
Rags soaked in paints, kerosene and other flammable liquids should be disposed of daily
under supervision. Large quantities of such rags should not be allowed to accumulate.
All Diesel fuel storage tanks shall be bounded around in order to control any spillage or
leakage that may occur.
"NO SMOKING" signs shall be prominently displayed at all areas where flammable
materials are stored.
21

SITE PERIMETER HOARDING

21.1

The Contractor shall be required to keep the site as safe and secure as possible at all
times, including the erection of site perimeter Hoarding which shall also deter trespassers
both adult and children alike.

21.2

The Contractor shall provide a solid two meters high securely erected barricade around
the perimeter of the site, with agreed and guarded access and egress points for both
personnel and vehicles.
At each entrance to the site the Contractor shall erect a large billboard warning all
persons who enter the site that they are required to wear the appropriate Personal
Protective Clothing and that no unauthorised access is allowed.
Wherever the fence runs adjacent to the highway with no buffer-zones then the fence shall
have traffic warning lights duly affixed to it.

21.3

21.4

21.5

21.6

Wherever the fence borders on pedestrian footpaths lighting shall be provided to illuminate
the pedestrian routes. The positioning of the fence-line shall not reduce the width of the
pedestrian footpath to less than 900 mm in order to be able to accommodate disabled
persons in wheelchairs.
Site perimeter fencing shall be washed at least once a month and repainted at least
annually.

21.7

The site fencing shall need to be inspected on a regular basis in order to ensure that the
integrity of the fencing is maintained at all times as far as is practicable.

22

TRAFFIC MANAGEMENT

22.1

The contractor shall ensure that all traffic management schemes shall be in accordance
with the agreed schemes following consultation with the Local Traffic Police and the
Metropolitan and other Authorities in charge of the area.
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22.2

Adequate and clear warning signs shall be displayed at appropriate distances before the
commencement of the site workings. In addition prior warning shall be given concerning the
location of the approaching site entry and exit points.

22.3

All traffic signs, barriers, cones and lighting shall be kept maintained and clean at all times.

22.4

Vehicles exiting the site shall observe caution at all times, if the vehicles are exiting directly
onto the live carriageway then they shall be directed by an identifiable Traffic Marshal.

22.5

Regular inspections of the traffic management schemes shall be conducted by the
Contractors in both the daytime and night time hours with the results of these inspections
being recorded. These records shall be kept available for inspection by the Employer's
Representative.

22.6

Vehicle Control
Traffic Marshals shall be available for directing vehicles that are exiting the sites directly
onto the live carriageways. Any vehicles entering the sites that are required to execute
reversing man oeuvres shall do so under the strict control of a trained and designated banks
man.

22.7

Spoil Removal
Only well maintained and licensed vehicles shall be allowed to be used for the removal of
excavated spoil from the sites.
All drivers shall be medically fit and in possession of a valid and current driving license.
No vehicles, which are overloaded, shall be allowed to leave the site.
Any vehicles leaving the sites carrying loads which are liable to produce airborne
contaminants shallprior to leaving the site securely sheet the load over in order to effectively
contain any dispersement during transportation on the public highway.
Vehicles exiting the site directly onto the live carriageway shall do so under the control of the
clearly identified Traffic Controller.
Any vehicles that are required to reverse whilst on the site shall do so under the control of a
trained banks man.
Any vehicles prior to leaving the site shall have their wheels washed and any loose material
removed.
Any spoil that is removed from the work-sites shall be disposed of only at authorized dumping
sites.

23

VISITORS TO SITE
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All visitors to site shall report to the Contractors site offices where they shall be issued with
appropriate Personal Protective Equipment if they are to go out onto the site work areas. Any
visitorsgoing out to the site work areas shall be accompanied at all times by a member of the
site personnel.
24

ENVIRONMENTAL FRIENDLY CONSTRUCTION PRACTICES

24.1

Containment of Air Pollution

24.1.1 During Transport of Material
(a)

The Contractor shall take precautions.to minimize visible particulate matter from being
deposited upon public roadways as a direct result of his operations. Precautions include
removal of particulate matter from equipment before movement to paved streets or
prompt removal of material from paved streets onto which such material has been
dropped.

(b)

All construction equipment should be washed clean of visible dirt/mud before exiting the
construction sites. Any deposition of material on public streets by construction equipment
should be removed by manual sweeping, or by deploying electro — mechanical devices.

(c)

The Contractor shall provide a wash pit or a wheel washing and/or vehicle cleaning facility
at the exits from work sites such as construction depots and batching plants. At such
facility, high-pressure water jets will be directed at the wheels of vehicles to remove all
spoil and dirt. Water shall be pumped through an electrically operated pump set, to
hydrants attached with rubber hoses, by activation of push button located at the hydrant,
allowing for up to 10 minutes of wash time.
Wheel washing facilities will be provided with efficient drainage, incorporating silt traps to
prevent any excessive build up of water. These facilities could include water re-circulation
apparatus to minimize water consumption. At the wheel wash facility, water, dirt, gravel
etc. shall be drained into precast trench drains with removable grated cover. This dirty
water shall flow, through a piping, into solids separator and from there to oil separator
before final discharge.
Where wheel-washing facility is not possible, the contractor shall ensure manual cleaning
of wheels by wire brushes or similar suitable means.
The Contractor shall ensure that vehicles with an open load carrying area used for
moving potentially dust-producing materials shall have properly fitting side and tailboards.
Materials having the potential to create dust shall not be loaded to a level higher than the
side and tail boards, and shall be carried in vehicles fitted with covers.

(d)

(e)
(f)

24.1.2 During Dumping of Materials At Site
(a)

(b)
(c)

The Contractor shall place material in a manner that will minimise dust production.
Material shall be stabilized each day by watering or other accepted dust suppression
techniques.
The heights from which materials are dropped shall be the minimum practical. height to
limit fugitive dust generation.
The Contractor shall stockpile material in the designated locations by the Employer with
suitable slopes. Access to the site shall be regulated for entry of men, material and
machine.
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During dry weather, dust control methods such as water sprinkling must be used daily
especially on windy, dry day to prevent any dust from blowing. During rains, the stockpile
may be covered with tarpaulin or similar material to prevent run off.
The Contractor shall provide water sprinkling at any time that it is required for dust control
use.
Dust control activities shall continue even during work stoppages

24.1.3 At Construction Site
(a)

(b)

(c)

(d)

(e)

(f)

At each construction site, the Contractor shall provide storage facilities for dust generating
materials and shall be closed containers/bins or wind protected shelters or mat covering
or walled or any combination of the above to the satisfaction of the Employer. The
Contractor shall spray water at construction sites as required to suppress dust, during
handling of excavation soil or debris or during demolition.
Stockpiles of sand and aggregate greater than 20m3 for use in concrete manufacture
shall be enclosed on three sides, with walls extending above the stockpile and two (2)
metres beyond the front of the stockpile.
Effective water sprays shall be used during the delivery and handling of all raw sand and
aggregate and other similar materials, when dust is likely to be created and to dampen all
stored materials during dry and windy weather.
Areas within the Site such as construction depots and batching plants, where there is a
regular movement of vehicles shall have an approved hard surface that is kept clear of
loose surface material.
Unless the Employer has given consent otherwise, the Contractor shall restrict all
motorized vehicles on the Site to a maximum speed of 15 kilometers per hour and confine
haulage and delivery vehicles to the designated roadways inside the site.
At the Batching plant the following additional conditions shall be complied with:
♦ The Contractor shall undertake at all times the prevention of dust nuisance as a result of
his activities.
♦ The Contractor shall frequently clean and water the concrete batching plant and
crushing plant sites and ancillary areas to minimise any dust emission.

The Contractor shall erect hoardings as specified in Employer's Requirements —
Construction, securely around all construction work sites during the main construction
activity, to contain dust within the site area and also to reduce air turbulence caused by
passing traffic. The hoarding shall be safely secured to the ground to prevent from toppling
with minimum gap between the base of hoarding and ground surface.
24.1.4 During Drilling and Blasting
(g)

(a)
(b)
(c)
(d)
(e)

Water spray should be used to control dust during breaking of rock/concrete.
During blasting operations, appropriate precautions should be taken to minimise dust
such as the use of blast nets, canvas covers and watering.
Wire mesh made of heavy-duty tyres or sand bags should be used over blast area on
each shot to prevent flying rock and reduce dust.
Blasting technique should be consistent not only with nature and quantity of rock to be
blasted but also the location of blasting.
The contractor shall give due preference to explosives with better environmental
characteristics.
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24.2

Containment of Water Pollution

(a)

At construction sites, depots and batching plants temporary drainage works should be
maintained, removed and reinstated as necessary and all other necessary precautions
should be taken for avoidance of damage by flooding and silt.

(b)

Sedimentation tanks or other acceptable measures, of sufficient capacity to trap silt-laden
water before discharge into the outlet drain should be provided. The system should be
flexible and be able to handle multiple inputs from a variety of sources.

(c)

Temporary open storage of excavated materials from cut and cover-tunneling work used
for backfill on site should be covered with tarpaulin or similar fabric during rainy season or
at any time of the year when rainstorms are likely. Washout of construction or excavated
materials should be diverted to drainage system through appropriate sediment traps.

(d)

Bentonite slurries or other grouts used in diaphragm wall construction piling and other
concrete works should be collected in a separate slurry collection system. If reuse is not
practicable then it should be disposed off at nearest landfill site after obtaining permission
from agency owning the landfill and under the conditions imposed by the agency
concerned, or to a different disposal location as advised by the Employer.

(e)

The Contractor shall discharge wastewater arising from site offices, canteens or toilet
facilities constructed by him into sewers after obtaining prior approval of agency
controlling the system. A wastewater drainage system shall be provided by the Contractor
to drain wastewater into the sewerage system.

(f)

Surface run-off from construction sites, depots should be discharged into storm drains via
adequately designed sand/silt removal facilities such as sand traps silt traps or sediment
basins.

(g)

Perimeter channels/drains should be constructed in advance of site formation works and
earthworks. Silt removal facilities, channels and manholes should be maintained and the
deposited silt and grit should be removed regularly, to ensure that these facilities are
functioning properly at all times.

(h)

Construction works should be programmed to minimize soil excavation works in
rainy.seasons (July to September). If excavation in soil could not be avoided in these
months or at any time of year when rain are likely, for the purpose of preventing soil
erosion, temporarily exposed slope surfaces should be covered e.g. by tarpaulin, and
temporary access roads should be protected by crushed stone or gravel, as excavation
proceeds. Arrangement should always be in place to ensure that adequate surface
protection measures can be safely carried out well before the arrival of rains.

(i)

Measures should be taken to minimize the ingress of rainwater into trenches. If
excavation of trenches in wet seasons is necessary, they should be dug and backfilled in
short sections.

(j)

Rainwater pumped out from trenches or foundationexcavation should be discharged into
storm drains via silt removal facilities.
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Open stockpiles of construction materials (e.g. aggregates, sand and fill material) on
sites should be covered with tarpaulin or similar fabric during rainstorms. Measures
should be taken to prevent the washing away of construction materials, soil, silt or debris
into any drainage system.
Manholes (including newly constructed ones) should always be adequately covered and
temporarily sealed so as to prevent silt, construction materials or debris from getting into
the drainage system, and to prevent storm run-off from getting into sewers. Discharge of
surface run-off into sewers must always be prevented in order not to unduly overload the
sewerage system.
Groundwater pumped out of wells, etc. for the lowering of ground water level in basement
of foundation construction, and groundwater seepage pumped out of tunnels under
construction should be discharged into storm drains after the removal of silt in silt removal
facilities.
Containment of Noise
To the extent required to meet the noise limits, the Contractor shall use reasonable efforts
to include noise reduction measures listed below to minimize construction noise emission
levels. Noise reduction measures include, but not limited to the following:
(I)
Minimize the use of impact devices, such as jackhammers, and pavement
breakers. Where possible, use concrete crushers or pavement saws for tasks
such as concrete deck removal and retaining wall demolition.
(ii)

Equip noise producing equipment such as jackhammers and pavement
breakers with acoustically attenuating shields or shrouds recommended by the
manufacturers thereof, to meet relevant noise limitations.

(iii)

Use construction equipment manufactured or modified to dampen noise and
vibration emissions, such as:

Use electric instead of diesel-powered equipment.

Use hydraulic tools instead of pneumatic impact tools.
Maximize physical separation, as far as practicable, between noise generators and
noise receptors. Separation includes following measures:

Provide enclosures for stationary items of equipment and barriers around
particularly noisy areas on site.

Locating stationary equipment so as to minimize noise and vibration impact
on community.
To the extent feasible, configure the construction site in a manner that keeps
noisier equipment and activities as far as possible from noise sensitive locations
and nearby buildings. Plant and equipment known to emit noise strongly in one
direction should where possible, be oriented in a direction away from noise
sensitive receptor and reduce the number of plant and equipment operating in
critical areas close to noise sensitive receptors.
Scheduling truck loading, unloading, and hauling operations so as to minimize
noise impact near noise sensitive locations and surrounding communities.
Minimize noise intrusive impacts during most noise sensitive hours. Plan noisier
operations during times of highest ambient noise levels. Keep noise levels
relatively uniform; avoid excessive and impulse noises.
Equipment and plant are not to be kept idling when not in use.

(iv)

(v)

(vi)
(vii)

(viii)

GCC- 64

Installation of Speed calming Strips on Mathura Road

(ix)

(b)

GCC

Schedule work to avoid simultaneous activities that both generate high noise
levels.

For diesel generator sets, the noise from the DG set shall be controlled by providing an
acoustic enclosure or acoustic treatment of the room for DG sets. Such acoustic
enclosures/acoustically treated rooms, shall be so designed for minimum 25 dB(A)
insertion loss or for meeting the ambient noise standards, whichever is on higher side.

24.4 Containment of Waste
24.4.1 Handling and disposal of waste like General refuse, Construction Waste including waste
from excavated material etc. may cause environmental degradation and nuisance. To
prevent it, such waste shall be handled and disposed properly. As such, transportation
and disposal of all waste shall be strictly managed by the Contractor.
24.4.2 General Refuse
Handling and disposal of general refuse shall cope with the peak construction workforce
during the construction period. Provided the refuse is stored and transported in accordance
with good practice and disposed at licensed landfills, the negative environmental impacts
would be minimal.
General refuse shall be stored in enclosed bins or units separate from construction and
chemical wastes. An authorised waste collector should be employed by the contractor to
remove general refuse from the site, on a daily basis to minimize odour, pest and litter
impacts.
24.4.3 Construction Waste
(i) Construction Waste arising from the project construction activities and from the
demolition of existing structures where necessitated shall be regularly sent for dumping
in nearest sanitary landfill sites.
24.4.4 Chemical Waste
Chemical waste is likely to be generated by construction activities shall be stored in the
suitable containers. Containers used for the storage of chemical waste should:


Be suitable for the substances they are holding, resistant to corrosion, maintained
in good condition, and securely closed.

Be of adequate capacity and

Display a label in English and Hindi as to the contents, quantity and safe method
of disposal in accordance with instructions contained in MSDS.
The storage area for chemical waste should:



Be clearly labeled and used solely for the storage of chemical waste;
Be enclosed on at least three sides;
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Have an impermeable floor and bounding, of capacity to accommodate 110% of
the volume of the largest container or 20% by volume of the chemical waste stored
in that area, whichever is the greatest;

Have adequate ventilation;

Be covered to prevent rainfall entering and

Be arranged so that incompatible materials are adequately separated.
Disposal of chemical waste should be via a licensed waste collector; duly authorized by
MOEF or State Pollution Control Board as the case may be. License of the waste
collector shall be shown to the employer/engineer on demand.
24.4.5 Hazardous Waste
Classification of waste as Hazardous shall be in accordance with Hazards Waste
Management & Handing) Rules 1989, and 2003 or its latest amendment.
The contractor shall identify all the hazardous waste generated as a result of his activities.
If such waste is generated then the contractor shall apply to State Pollution Control Board
for `authorization' and dispose the same only to currently authorized recyclers( a list of
which can be obtained from state pollution control board) under intimation to the
Employer/Engineer.
The Rules given above shall govern the Classification, Handling, Storage and disposal of
such Hazardous Waste.
Hazardous waste would mainly arise from the maintenance of equipment which may
include, but not be limited to, used engine oils, hydraulic fluids and waste fuel; spent
mineral oils/cleaning fluids from mechanical machinery; scrap batteries or spent
acid/alkali; and spent solvents/solutions, some of which may be derived, from equipment
cleaning activities.
For disposal of waste requiring special attention and hazardous waste the contractor shall
enter into agreement with authorised agencies dealing with the same.
The Contractor is responsible for the correct storage and handling of waste oil/waste
chemical containers unit such a time that they are transported to the chosen disposal
area or waste oil containers.
All waste collection containers shall be of appropriate size with a closed lid. Each
container will be clearly labeled both with a color code system and labeled in Hindi and
English. Original labels of empty containers should be, completely covered over and the
contents of the type of waste stored in the used containers clearly indicated.
24.5

Transportation of Waste
The transportation of construction spoil shall be allowed only to officially designated
dumpsites after obtaining necessary permission from appropriate authority. In order to
avoid dust or odour impacts, vehicles leaving a site carrying excavate should have their
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load covered. Vehicles should be routed as far as possible to avoid sensitive receivers
in the area.
25

HOUSEKEEPING
Work site shall be kept reasonably clean, kept free from obstruction and any
construction equipment, tools, and materials etc. shall be properly stored. Any wreckage,
rubbish shall be temporarily stored in wreckage and rubbish bins. These wreckage and
rubbish bins shall be cleaned at frequent intervals.
General House keeping shall be carried out and ensured at all times at work sites,
Labour Camps, Stores and Offices.
Full height fence, barriers etc. will be installed at the site in order to preserve the
surrounding area from excavated soil, rubbish etc which may cause inconvenience to
public.
Every individual would be responsible for house keeping in his work area i.e.
 At Work Site: All workers shall clean their work place after completion of their job.
Supervisor shall ensure good house keeping of their respective work area through their
workers.
 At Labour Camp: All workers shall be responsible to maintain good house keeping
and hygienic condition in their respective rooms/dormitories. The Contractor shall
ensure the availability of dustbins at required place and regular cleaning of rooms,
kitchens, toilet blocks and dustbins. Safe disposal of all waste materials, shall also be
ensured. Arrangement for regular fumigation shall be made by the contractor.
 At Store: Proper access and stacking shall be ensured at the Stores. A list will display
daily stock of materials. All work material should be stored in clearly marked
containers or at designated storage area.

26

Avoidance of Nuisance
The Contractor shall take all precautions to avoid any nuisance arising from his
operations. This shall be accomplished, wherever possible by suppression of nuisance
at source rather than abatement of the nuisance once generated.
Following site clearing and before construction, the Contractor shall remove all trash,
debris and other weeds.
The Contractor shall ensure that the work place is free of trash, garbage, debris and
weeds.
The Contractor shall provide at site, metal or heavy-duty plastic `Refuse Containers'
with tight fitting lids for disposal of all garbage or trash associated with food. The
containers shall not have openings that allow access by rodents.
To keep the area free of litter and garbage, specific locations shall be designated for
consuming food and snacks to prevent random disposal of waste. All waste shall be
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deposited in the refuse containers. Suitable all weather signage shall be prominently
displayed for compliance of these requirements.
The refuse containers shall be kept upright with their lids shut. These containers shall
be emptied at least once daily by the Contractor to maintain site sanitation. There shall
be different containers for bio-degradable/recyclable and hazardous (flammable)
wastes.
All plants/equipment/machinery shall be well maintained by regular servicing and kept
free from oil/grease dripping. Drip pans of suitable size shall be used to collect oil
leakages and spills. The area shall be cleaned after completion of maintenance/repair
and generated waste disposed off in approved manner.
27

Accommodation for Labour:
The Contractor, shall, at his own expense, make adequate arrangements for the
housing, supply of drinking water and provision of bathrooms, latrines and urinals, with
adequate water supply, for his staff and workmen directly or through sub-contractors
employed on the Works. No labour camp shall be allowed at work site or any
unauthorized place.
The Contractor shall during the progress of the work provide, erect and maintain
necessary temporary living accommodation and ancillary facilities for labour at his
own expense.
The Contractor at his own cost shall maintain all campsites in a clean and sanitary
condition. The Contractor shall obey all health and sanitary rules and regulations, and
carry out at his cost all health and sanitary measures that may from time to time be
prescribed by the Local/Medical Authorities and permit inspection of all health and
sanitary arrangements at all times by DIMTS and the staff of the local municipality or
other authorities concerned.
The Contractor shall provide living accommodationthat is equal to or exceeds the
minimum criteria established in the following sub-sections, needed to house his staff,
workers employed directly or through sub-contractors.
The buildings shall be
constructed so as to have a minimum life of not less than the length of the Contract.
(a)
(b)

(c)
(d)

The roofs shall be watertight and laid with suitable non-flammable materials
permissible for residential use under local regulations.
Each hut shall have suitable ventilation. All doors, windows, and ventilators shall
be provided with security leaves and fasteners. Back to back units may be
avoided.
The minimum height of eachunit shall be 2.10m and shall have separate cooking
place.
Suitable no. of common toilet/bath shall be provided.
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The Contractor shall provide an adequate supply of water for the use of labourers in the
Camp. The provision shall not be less than two gallons of pure and wholesome water
per head per day for drinking purposes and three gallons of clean water per head per
day for bathing and washing purposes. Where piped water supply is available, supply
shall be at stand posts and where the supply is from wells or river, tanks which be of
metal or masonry shall be provided. The Contractor shall also at his expense make
arrangements for the provision and laying of water pipe lines from the existing mains
wherever available and shall pay for all the fees and charges therefor.
The Contractor shall provide efficient arrangements for draining away sullage water so
as to keep the camp neat and tidy. Surface water shall be drained away from paths and
roads and shall not be allowed to accumulate into ditches or ponds where mosquitoes
can breed.
The Contractor shall make arrangements for conservancy and sanitation in the labour
camps according to the rules and regulations of the Local Public Health and Medical
Authorities.
The Contractor shall provide a sewage system that is adequate for the number of
residents in the camp, and which meets the requirements of the Municipality Authorities.
The Contractor shall at his own cost, provide First Aid and Medical facilities at the
Labour Camp and at work sites on the advice of the Medical Authority in relation to the
strength of the Contractor’s staff and workmen, employed directly or through subcontractors.
The Contractor shall at his own cost, provide the following minimum requirements for fire
precautions:
 Portable Fire Extinguishers.
 Manual Fire Alarms.
 Water Supply for use by the Fire Service.
The Contractor at his own cost shall provide necessary arrangements for keeping the
camp area sufficiently lighted to avoid accidents to the workers. He should also ensure
that electrical installations are done by Trained Electricians. These installations shall be
maintained and daily maintenance records must be made available for inspection of the
DIMTS.
CAMP DISCIPLINE
The Contractor shall take requisite precautions, and use his best endeavours to prevent
any riotous or unlawful behaviour by or amongst his workmen, and others, employed
directly or through sub-contractors. These precautions shall be for the preservation of
the peace and protection of the inhabitants and security property in the neighbourhood
of the Works. In the event of the Employer requiring the maintenance of a Special
Police Force at or in the vicinity of the site, during the tenure of the work, the expenses
thereof shall be borne by the Contractor and if paid by the Employer, shall be
recoverable from the Contractor.
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The sale of alcoholic drinks or other intoxicating drugs or beverages upon the work, in
any labour camp, or in any of the buildings, encampments or tenements owned or
occupied by, or within the control of, the Contractor or any of his employees directly or
through sub-contractors employed on the work, shall be forbidden, and the Contractor
shall exercise his influence and authority to secure strict compliance with this condition.
The Contractor shall also ensure that no labour or employees are permitted to work at
the site in an intoxicated state or under the influence of drugs.
The Contractor shall remove from his camp such labour and their families, as refuse
protective inoculation and vaccination when called upon to do so on the advice of the
Medical Authority. Should Cholera, Plague or any other infectious disease break out,
the Contractor shall at his own cost burn the huts, bedding, clothes and other belongings
of or used by the infected parties. The Contractor shall promptly erect new huts on
healthy sites as required by the Employer, within the time specified by the Employer,
failing which the work may be done by the Employer and the cost recovered from the
Contractor.
28.

Anti-malarial precautions:
The Contractor shall, at his own expense, conform to all anti malarial measures
including filling up any borrow pits which may have been dug by him.

29.

Awareness and Education of HIV/AIDS
The contractor shall provide/carryout HIV/AIDS awareness and training programme
to its labour and management, at least twice per year during the construction
period.

30.

Child Labour Prohibition
The contractor shall not employ Child Labour for any works or in any manner under
the Contract at any time. In the event that the Contractor uses child labour, DIMTS
may terminate the Contract.
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